FORM 2

(See Regulation 3)

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal Of Money from Designated Account – Project Wise)

To,
Shree Prakash Developers Pvt. Ltd.
2A, First Floor, Shree Prakash Complex,
Behind Kulkarni Garden, Sharanpur
Road, Nashik.

SUBJECT: Certificate of Cost Incurred for Development of DINKAR HEIGHT'S for Construction of DINKAR HEIGHT'S building (MahaRERA Registration Number) Situated on the plot Bearing C.N. NO/ CTS NO. / Survey No. / Final Plot No. Bearing C.N. NO/ CTS NO. / Survey No. / Final Plot No. 5866/2 demarcated By its boundaries (Latitude and Longitude of the end points) Old Mumbai Agra Road to the North 7.5 mtr. Road to the South Old Mumbai Agra Road to the East Panchavati Panjrapol to the West of Division Nashik Village Nashik Taluka Nashik District Nashik PIN 422003 admeasuring 700.86 Sq.mts. Area Being developed by Shree Prakash Developers Pvt. Ltd.

Sir,

I/We B. P. Bhavsar have undertaken assignment of certifying Estimated Cost for the subject Real Estate Project proposed to be registered under MahaRERA, being DINKAR HEIGHT'S situated on the plot bearing C.N. No. / CTS No. / Survey No. / Final Plot No.5866/2 of division nashik Village nashik Taluka nashik District nashik PIN 422003 admeasuring 700.86 sq.mts. area being developed by Shree Prakash Developers Pvt. Ltd.

1. Following technical professionals are appointed by Owner / Promoter :-
   - (i) M/S/Shri/Smt. Ar. Sanjay Mistri as Ls / Architect
   - (ii) M/S/Shri/smt. B. P. BHAVSAR as Structural Engineer
   - (iii) M/S/Shri/smt. Almak Enterprises, Premier Electrical, Lalit Kevit as MEP Consultant
   - (iv) M/S/Shri/smt. Deepak Deshpande as Site Supervisor
2. We have estimated the cost of the Completion to obtain Occupation Certificate / Completion Certificate, of the civil, MEP and Allied works, of the Buildings of the Project. Our estimated cost calculations are based on the Drawings / plans made available to us

Scanned by CamScanner

for the project under reference by the Developer and Consultant and the Schedule of items and quantity for the entire work as calculated by Deepak Deshpande quantity Surveyor appointed by Developer/ Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of Completion of the Buildings of the aforesaid project under reference as Rs. 3,51,50,000 /- (Total of Table A and B). The estimated Total Cost of project is with reference to the civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / Completion certificate for the buildings from the Nashik Municipal Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.
4. The estimated cost incurred till date is calculated at Rs. 1,93,32,500 /- (Total of Table A and B). The amount of estimated cost incurred is calculated on the base of amount of Total Estimated Cost.
5. The balance cost of completion of the Civil, MEP and allied works of the Buildings of the subject project to obtain Occupation Certificate / Completion Certificate from Nashik Municipal Corporation (Planning Authority) is estimated at Rs. 1,58,17,500 /- (Total of Table A and B).
6. I certify that the cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below:

TABLE – A

Building DINKAR HEIGHT's (to be prepared separately for each Building of the Real Estate Project)

SR.NO. (1)	Particulars (2)	Amounts (3)
1.	Total Estimated cost of the building As on 29.07.2017 date of Registration is	Rs. 3,51,50,000/-
2.	Cost incurred as on 29.07.2017 (Based on the estimated cost)	Rs.1,93,32,500/-
3.	Work done in Percentage (As Percentage of the estimated cost)	55%
4.	Balance cost to be Incurred (Based on Estimated Cost)	Rs.1,58,17,500/-
5.	Cost Incurred on Additional / Extra Items as On 29.07.2017 not included in the Estimated Cost (Annexure A)	Rs. 10,00,000/-

Scanned by CamScanner

TABLE – B

(To be prepared for the entire registered phase of the Real Estate Project)

SR.NO. (2)	Particulars (2)	Amounts (3)
1.	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on 29.07.2017 Date of Registration is	Rs. 3,51,50,000/-
2.	Cost incurred as on 29.07.2017 (Based on the estimated cost)	Rs. 1,93,32,500/-
3.	Work done in Percentage (As Percentage of the estimated cost)	55 %
4.	Balance cost to be Incurred (Based on Estimated Cost)	Rs. 1,58,17,500/-
5.	Cost Incurred on Additional / Extra Items as On 29.07.2017 not included in the Estimated Cost (Annexure A)	Rs. 10,00,000/-

Yours Faithfully

Bhavsar Bhanuvilas P.
Structural Consultant
Nmc. Stru. -41.

NOTE:

1. *The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate / Completion Certificate.*
2. *(*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked(*).*
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

Scanned by CamScanner

4. As this is an estimated cost, any deviation in quantity required for development of the Reak Estate Project will result in amendment of the cost incurred / to be incurred.
5. All components of work with specifications are indicative and not exhaustive.

Annexure A

List of Extra / Additional Items executed with cost

(Which were not parts of the original Estimate of Total Cost)

Scanned by CamScanner