Ar. Shital Walunj
+91 9890191058
Reg. No.: CA/2010/48551

Ar. Dhiraj Walunj
+91 90114 36516
Reg. No.: CA/2005/36699

vastumitra's
architecture • interior • landscape designers
ARCHITECTS

Form 1

(See Regulation 3)

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing project and for Withdrawal of Money from Designated Account)

Date: 15.01.2025

To,
K B Rohamare Housing Private Limited,
25, VitthalCharani, Opp Big Bazar,
College Road, Nashik 422005.

Subject: Certificate of percentage of completion of construction work of **"Manomay Natures Paradize"**having MahaRERA Registration Number :**P51600014658**being developed by **K B Rohamare Housing Private Limited.**

Sir,

I / We Dhiraj Walunj have undertaken assignment as Architect/Licensed Surveyor of certifying percentage of Completion of Construction work of the **Manomay Natures Paradize "**having MahaRERA Registration Number :**P51600014658**being developed by **K B Rohamare Housing Private Limited.**

Based on site Inspection, with respect to layout/each of the building/wing of the aforesaid Real Estate project. I certify that as on the date of this certificate, the percentage of work done for each of the building/wing of the Real Estate project under MahaRERA is as per table A herein below.The percentage of the work executed with respect to each of the activity of the entire phase is detailed in table B.

(Dhiraj T. Walunj)
B.ARCH-CA/2005/36699
Authorised Signatory

Table A

Layout/Building/Wing NoLily Studio Wing-A,B,C&D

Sr. No.	Task/Activity	Percentageof actual work done (As on 31.12.2024)
(1)	(2)	(3)
1.	Excavation	100%
2.	Basements (if any)	-
3.	Podiums (If any)	100%
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	100%
7.	Internal Walls,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8.	Sanitary Fittings Within the Flat/Premises	25%
9.	Staircases, Lifts Wells and Lobbies at each Floor level overhead and Underground Water Tanks	100%
10.	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	50%
11.	Installation of Lifts,Water pumps,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings, Mechanical Equipments,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	25%

(Dhiraj T. Walunj)
B.ARCH-CA/2005/36699

Authorised Signatory

Layout/Building/Wing **NoDaffodil Row Bunglow- 37 to 42**

Sr. No.	Task/Activity	Percentageof actual work done (As on 31.12.2024)
(1)	(2)	(3)
1.	Excavation	100%
2.	Basements (if any)	-
3.	Podiums (If any)	-
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	100%
7.	Internal Walls,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8.	Sanitary Fittings Within the Flat/Premises	100%
9.	Staircases, Lifts Wells and Lobbies at each Floor level overhead and Underground Water Tanks	100%
10.	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	100%
11.	Installation of Lifts,Water pumps,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings, Mechanical Equipments,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	100%

Layout/Building/Wing **NoDaffodil Row Bunglow- 43 to 48**

Sr. No.	Task/Activity	Percentageof actual work done (As on 31.12.2024)
(1)	(2)	(3)
1.	Excavation	100%
2.	Basements (if any)	-

(Dhiraj T. Walunj)
B.ARCH-CA/2005/36699
Authorised Signatory

3.	Podiums (If any)	-
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	100%
7.	Internal Walls,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8.	Sanitary Fittings Within the Flat/Premises	100%
9.	Staircases, Lifts Wells and Lobbies at each Floor level overhead & Underground Water Tanks	100%
10.	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	100%
11.	Installation of Lifts,Water pumps ,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings, Mechanical Equipments,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	100%

Layout/Building/Wing **NoDaffodil Row Bunglow- 49 to 54**

Sr. No.	Task/Activity	Percentageof actual work done(As on 31.12.2024)
(1)	(2)	(3)
1.	Excavation	100%
2.	Basements (if any)	-
3.	Podiums (If any)	-
4.	Plinth	100%
5.	Stilt Floor	0%
6.	Slabs of Super Structure	50%
7.	Internal Walls,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	100%
8.	Sanitary Fittings Within the Flat/Premises	100%
9.	Staircases, Lifts Wells and Lobbies at each Floor level overhead & Underground Water Tanks	100%

(Dhiraj T. Walunj)
B.ARCH-CA/2005/36699

Authorised Signatory

10.	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	100%
11.	Installation of Lifts,Water pumps,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings, Mechanical Equipments,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	100%

Layout/Building/Wing **NoDaffodil Row Bunglow- 31 to 36**

Sr. No.	Task/Activity	Percentageof actual work done (As on 31.12.2024)
(1)	(2)	(3)
1.	Excavation	100%
2.	Basements (if any)	-
3.	Podiums (If any)	-
4.	Plinth	100%
5.	Stilt Floor	0%
6.	Slabs of Super Structure	50%
7.	Internal Walls,Internal Plaster, Floorings, Doors and Windows Within Flats /Premises	0%
8.	Sanitary Fittings Within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level overhead and Underground Water Tanks	0%
10.	External plumbing and external Plaster, Elevation, completion ofterraces with waterproofing of the building/wing.	0%
11.	Installation of Lifts,Water pumps,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings, Mechanical Equipments,Compliance to conditions ofenvironment / CRZ NOC, Finishing to entrance Lobby/s,plinthProtection, Paving of areas appurtenant to Building/Wing,Compound wall and all other requirements as may berequired to complete the project as per specifications in agreement of sale. Any other activities.	0%

(Dhiraj T. Walunj)
B.ARCH-CA/2005/36699
Authorised Signatory

Table B

Common Areas (Internal & External Development Works)in respect of the registered phase /project number

Sr.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Actual Work Done (As on 31.12.2024)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads and Footpaths	Yes	95%	
2.	Water Supply	Yes	50%	
3.	Sewerage (chamber, Lines, Septic Tank, STP)	Yes	45%	
4.	Storm Water Drains	No	50%	
5.	Landscaping &Tree Planting	Yes	80%	
6.	Street Lighting	Yes	00%	
7.	CommunityBuildings	No	00%	
8.	Treatment andDisposal of Sewage andSullage water	No	25%	
9.	Solid WasteManagement & Disposal	No	00%	
10.	Water Conservation/Rain Waterharvesting	Yes	15%	
11.	EnergyManagement	No	00%	
12.	Fire Protectionand Fire SafetyRequirements	No	00%	
13.	Electrical meterroom, Sub-Station, Receiving station	Yes	00%	
14.	Gymnasium, Library, Art & craft Room, Sport Court, & Lawns	Yes	75%	
15.	Amphitheater, Open Gym, & Play Area, Jogging Track.	Yes	95%	
16.	Swimming Pool, Activity Deck, Spa Room	Yes	15%	
17.	Skating Area, Turff Cricket court	Yes	100%	
14.	Others (Option toAdd more)	-	-	-

(Dhiraj T. Walunj)
B.ARCH-CA/2005/36699
Authorised Signatory

Yours Faithfully

(Dhiraj T. Walunj)
B.ARCH-CA/2005/36699

Authorised Signatory

DHIRAJ WALUNJ
(License No. B. ARCH- CA/2005/36699)

Agreed and Accepted by:
For, K B Rohamare Housing Private Limited
K.B.ROHAMARE HOUSING PVT. LTD.

DIRECTOR

Signature of Promoter
Name: Amit Ramesh Rohmare
Date: 15.01.2025