AR.CM.YOGESH GAIKWAD
MS in Construction.(USA), B.Arch, IIA
Construction Manager
Architect, Interior Designer
+91-9689444777
+91-9405355650

GAIKWAD ASSOCIATES

AR. SATISH GAIKWAD
B.Arch, AIIA
Architect
Lisioning Consultant
+91-9373900813
+91-9545003813

REF: -

DATE: / /

FORM 1
ARCHITECT'S CERTIFICATE
For Quarter No.2 of F.Y. 2021-2022

Date: 30.09.2021

To,
UTKARSH BUILDERS & DEVELOPERS THROUGH PARTNER SHRI MAYUR S. TAJNE.
S. NO. 786/2, P.NO. 20,21&22, OF NASHIK,
Nashik- 422002.

Subject: Certificate of Percentage of Completion of Construction work of **UTKARSH PARK** having MahaRERA Registration Number **P51600018206** being developed by **UTKARSH BUILDERS & DEVELOPERS THROUGH PARTNER SHRI MAYUR S. TAJNE.**

Sir,
I, Ar. Yogesh T. Gaikwad have undertaken assignment as Architect of certifying Percentage of Completion of construction work of **UTKARSH PARK** having MahaRERA Registration Number **P51600018206** being developed by **UTKARSH BUILDERS & DEVELOPERS THROUGH PARTNER SHRI MAYUR S. TAJNE.**

Based on Site Inspection, with respect to Layout / each of the Building/ Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the Building / Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in the Table B.

Ar. Yogesh Gaikwad
CA/2005/36580

Scanned with OKEN Scanner

Table A

UTKARSH BUILDERS & DEVELOPERS THROUGH PARTNER SHRI MAYUR S. TAJNE.

Sr. No. (1)	Tasks / Activity (2)	Percentage Of Actual Work Done (As on date of the Certificate) (3)
1	Excavation	100%
2	Basement	0
3	Podiums (If any)	NA
4	Plinth	100%
5	Stilt Floor	0
6	Slabs of Super Structure	100%
7	Internal Walls, Internal Plaster, Floorings, Doors and Windows within Flat / Premises	100%
8	Sanitary Fittings within the Flat / Premises	100%
9	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks	100%
10	External Plumbing and External Plaster, Elevation, Completion of Terraces with Waterproofing of the Building / Wing	100%
11	Installation of Lifts, Water Pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings, Mechanical Equipment, Compliance to conditions of Environment / CRZ NOC, Finishing to Entrance Lobby/s, Plinth Protection, Paving of areas appurtenant to Building / Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Ar.Yogesh Gaikwad

CA/2005/36580

Scanned with OKEN Scanner

TABLE – B

UTKARSH BUILDERS & DEVELOPERS THROUGH PARTNER SHRI MAYUR S. TAJNE.

Sr. No. (1)	Common Areas and Facilities (2)	Proposed (Yes/No) (3)	Percentage Of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1	Internal Roads and Footpaths	No	0	NA
2	Water Supply	Yes	0	Will Obtain From NMC
3	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	0	Septic Tank Proposed
4	Storm Water Drains	No	0	NA
5	Landscaping and Tree Planting	No	0	NA
6	Street Lighting	Yes	0	BY NMC
7	Community Buildings	No	0	NA
8	Treatment and Disposal of Sewage and Sullage Water	No	0	NA
9	Solid Waste Management & Disposal	No	0	NA
10	Water Conservation / Rain Water Harvesting	No	0	NA
11	Energy Management	No	0	NA
12	Fire protection and Fire Safety Requirements	No	0	NA
13	Electrical Meter Room, Sub-Station, Receiving Station	Yes	0	No Separate Room

Ar.Yogesh Gaikwad

CA/2005/36580

Scanned with OKEN Scanner

Yours Faithfully

AR. YOGESH T. GAIKWAD
Architect
(License No. CA/2005/36580)

Ar. Yogesh Gaikwad
CA/2005/36580

Agreed and Accepted by:

Signature of Promoter
Name: UTKARSH BUILDERS & DEVELOPERS THROUGH PARTNER SHRI MAYUR S. TAJNE.
Date: 30.09.2021

Scanned with OKEN Scanner