Based on Site Inspection, with respect to each of the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for the building of the Real Estate Project as registered *vide* number for applied under MAHARERA is as per **Table A** herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in **Table B.**

TABLE-A

"OMSHANTI APARTMENT A"

Sr No. (1)	Tasks /Activity (2)	Percentage of work done (3)
1	Excavation	0%
2	1 number of Basement(s) and Plinth	Basement is not applicable and Plinth work is 0% completed
3	__0_____ number of Podiums	Not applicable
4	Stilt Floor	Not applicable
5	Parking + 5 number of Slabs of Super Structure	0%
6	Internal Walls, Internal Plaster, Floorings within Flats/ Premises, Doors and Windows to each of the Flat/Premises.	0%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead, and Underground Water Tanks.	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, Mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s,	Lift & Water Pump work not done & Fire Fighting NOC is Not applicable & Compound wall works is not done as on date.

Scanned by CamScanner