AR.CM.YOGESH GAIKWAD
MS in Construction.(USA), B.Arch, IIA
Construction Manager
Architect, Interior Designer
+91-9689444777
+91-9405355650

GAIKWAD ASSOCIATES

AR. SATISH GAIKWAD
B.Arch, IIA
Architect
Lisioning Consultant
+91-9373900813
+91-9545003813

REF: -

DATE: / /

FORM 1

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for Withdrawal of Money from Designated Account)

Date **21-07-2020**

To,

Tezved Buildcon L.L.P. Through Partner Shri. Kalim N. Shaikh And Others

Subject : **Certificate of Percentage of Completion of Construction Work of COMMERCIAL + RESIDENTIAL Building** No. of Building 01 of the Project situated on the **Plot No. 34+35+36 P.NO.87/1 S.NO. 5/2,** demarcated by its boundaries **ADJ.P.NO. 37 & ADJ.OPEN SPACE to the North , 30 M. W. ROAD the South , 9.00 M. W. ROAD the East , P.NO.02 to the West** of 30.00 M.W.ROAD Division **Wadala** Village, Nashik, Taluka -Nashik ,District- Nashik, admeasuring **1494.49** sq.mts. area being developed. By Tezved Buildcon L.L.P. Through Partner Shri. Kalim N. Shaikh And Others

Sir,

I/ We GAIKWAD ASSOCIATES have undertaken assignment as Architect of certifying **Certificate of Percentage of Completion of Construction Work of RESIDENTIAL+ RESIDENTIAL Building** No. of Building 01 of the Project situated on the **Plot No. 34+35+36 P.NO.87/1 S.NO. 5/2,** of Division **Wadala** Village, Nashik, Taluka Nashik ,District Nashik, admeasuring **1494.49** sq.mts. area being developed. By Tezved Buildcon L.L.P. Through Partner Shri. Kalim N. Shaikh And Others

1. Following technical professionals are appointed by Owner / Promoter :

(*i*) M/s GAIKWAD ASSOCIATES as L.S. / Architect ;
(*ii*) M/s MILIND RATHI as Structural Consultant
(*iii*) Shri. .....as MEP Consultant
(*iv*) Shri .....as Site Supervisor

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered *vide* number _____ Under Maha RERA is as per table A herein below.

The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Ar. Yogesh Gaikwad
CA/2005/36580

Scanned by CamScanner

TABLE-A

Building 1

Sr. No. (1)	Tasks /Activity (2)	Percentage of work done (3)
1.	Excavation	100
2.	1 number Plinth	00
3	0 number of Podiums	00
4	Stilt Floor	00
5	10 number of Slabs of Super Structure	05
6	Internal Walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises.	00
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.	00
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	00
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	00
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/Wing, Compound Wall and all other requirements as may be required to obtain Occupation/Completion Certificate.	00

Ar. Yogesh Gaikwad
CA/2005/36580

Scanned by CamScanner

TABLE-B

Internal and External Development Works in respect of the entire Registered Phase.

S.No. (1)	Common areas and Facilities, Amenities (2)	Proposed (Yes/No) (3)	Percentage Of Work Done (4)	Details (5)
1	Internal Roads & Footpaths.	NO	00	
2	Water Supply	YES	00	
3	Sewarage (chamber, lines, Septic Tank , STP).	YES	00	
4	Storm Water Drains	YES	00	
5	Landscaping& Tree Planting.	YES	0	
6	Street Lighting	NO		
7	Community Buildings	NO		
8	Treatment and disposal of sewage and sullage water.	NO		
9	Solid Waste management & Disposal.	NO		
10	Water conservation, Rain water harvesting.	YES	00	
11	Energy management	NO		
12	Fire protection and fire safety requirements	NO		
13	Electrical meter room, sub-station, receiving station.	YES	00	
14	Others (Option to Add More).			

Yours Faithfully,

Ar. Yogesh Gaikwad
CA/2005/36580

Scanned by CamScanner