NAKHUDA ASSOCIATES
ARCHITECTS & INTERIOR DESIGNERS
Wasiq Nisar Ahmed Nakhuda
B. Arch., A.I.I.A.

(ii) M/s. MUQRI & ASSOCITES _____ as Structural Consultant

(iii) Shri. HOBEDAR I PASI _____ as MEP Consultant

(iv) Shri. HEMANT B. GAIKAWAD _____ as Site Supervisor

Based on Site Inspection, with respect to each of the Buidling/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number _____ under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE-A

Building No.1 /Wing A

Sr. No. (1)	Tasks /Activity (2)	Percentage of work done (3)
1.	Excavation	2 %
2.	_____ number of Basement(s) and Plinth	NIL
3.	_____ number of Podiums	NIL
4.	Stilt Floor	6 %
5.	8 numbers of Slabs of Super Structure	44 %
6.	Internal Walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises.	16 %
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.	NIL
8.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead	

101, Namra, 124, Saudagar Mohalla, Near Hindustani Masjid, Bhiwandi - 421 302, Dist. Thane.
M: 9822051444 / 9321051444 E: wnnakhuda@yahoo.co.in W: www.nakhudaandassociates.com