Row House (Type) C-1

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	N.A %.
5	Number of Slab of Super Structure	100 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	100 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	100 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	100 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	100 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Row House (Type) C-2

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	N.A %.
5	Number of Slab of Super Structure	100 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	100 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	100 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	100 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	100 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Row House (Type) C-3

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	N.A %.
5	Number of Slab of Super Structure	100 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	100 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	100 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	100 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	100 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Row House (Type) C-4

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	N.A %.
5	Number of Slab of Super Structure	100 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	100 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	100 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	100 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	100 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Row House (Type) C-5

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	N.A %.
5	Number of Slab of Super Structure	100 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	100 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	100 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	100 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	100 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Row House (Type) C-6

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	N.A %.
5	Number of Slab of Super Structure	100 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	100 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	100 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	100 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	100 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Row House (Type) C-7

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	N.A %.
5	Number of Slab of Super Structure	100 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	100 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	100 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	100 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	100 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Row House (Type) C-8

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	N.A %.
5	Number of Slab of Super Structure	100 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	100 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	100 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	100 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	100 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Building/Wing (Type) A

Sr.No.	Task/Activity	Percentage of work done
1	Excavation	100 %.
2	Number Of plinth	100 %.
3	Number Podiums	N.A.
4	Stilt Floor	100 %.
5	Number of Slab of Super Structure	60 %.
6	Internal Walls, Internal Plaster, Flooring within flats/premises, Doors and Windows	0 %.
7	Sanitary Fittings Within the Flats/premises, Electrical Fittings within the Flat/Premise	0 %.
8	staircase, Lifts Wells and Lobbies at each Floor level connecting staircase and Lifts, Overhead and Underground Water Tanks	0 %.
9	The External plumbing and External plaster, elevation, completion of terrace with waterproofing of the Building/Wing	0 %.
10	Installation of lifts, water pupms,fire fighting fittings and equipments as per CFO NOC,Electrical fittings to common Areas, electro mechanical equiment,Compliance to conditions of environment/CRZ NOC,Finishing to entrance lobby/s,plinth protection, paving of areas appurtenants as may be required to Obtain Occupation/Completion Certificate.	0 %.

Table –B

Internal & External Development Works in Respect Of the entire Registered Phase

Sr. no.	Common Areas and Facilities, Amenities	Proposed Yes/No	Percentage of work done	Details
1	Internal Roads & Footpaths	YES	40 %.	
2	Water Supply	YES	0 %.	
3	Sewerage (chamber,Lines,Septic Tank,STP)	YES	0 %.	
4	storm Water Drains	YES	0 %.	
5	Landscaping & Tree Planting	YES	0 %.	
6	Street Lighting	YES	0 %.	
7	Community Buildings	YES.	0 %	
8	Treatment and disposal of swage and Sullage water	NO.		
9	Solid Waste Management and Disposal	NO.		
10	Water Conservation, Rain Water Harvesting	YES	0 %.	
11	Energy Management	NO.		
12	Fire Protection and fire safety	YES	0 %.	
13	Electrical Meter Room	YES	0 %.	
14	Aggregate Area of Recreational Open Space	YES	0 %.	
15	Open Parking	NO		
16	Specify if any further facility is provided (other than above mentioned)	NO.		

Yours faithfully,

Signature & Name

Mr.Mukesh B.More

ARCHITECT MUKESH MORE
CA/2009/45026
PROPRIETOR
M SQUARE ARCHITECTS.