FORM-2 [see Regulation 3]
ENGINEER'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account- Project wise)

Date: 28.07.2017

To,

M/s Matoshree Construction,
Om Vakratund, Trimurty Society, Thakurli, Dombivli,
Ganesh Nagar, Shivaji Path, Dombivli (W),Tal.- Kalyan, Dist.- Thane.

Subject : Certificate of Cost Incurred for Development of project for Construction of 1 building of the Phase - situated on the Plot bearing S. No.- 334(Old), Plot No.- 19& 23, C.T.S. No.- 6371 To 6376, 6401 To 6407, Village Navagaon Gaothan, Dombivli(W), Tal.- Kalyan Dist.- Thane, Pin. 421 202.

Latitude and Longitude of the end points of Plot : 1922'49.36"N & 7308'76.97"E

Of Meter wide access road, situated at Village – Village Navagaon Gaothan, Taluka- Kalyan, District - Thane, Pin 421 202 Admeasuring 536.60 Sq.Mts. Plot Area, And Total Construction Built Up Area 1008.44 Sq.M. Being Developed By M/S Matoshree Construction.

Ref: MahaRERA Registration Number _____

Sir,

I, RAJESH A. THAKARE have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under MahaRERA, being 1 Building of the Project "Pramod Smruti" Phase - situated on the Plot bearing S. No.- 334(Old), Plot No.- 19& 23, C.T.S. No.- 6371 To 6376, 6401 To 6407, Village Navagaon Gaothan, Dombivli(W), Tal.- Kalyan Dist.- Thane, Pin. 421 202. admeasuring 536.60 sq.mts. area And Total Construction Built Up Area 1008.44 Sq.M. being developed by M/s. Matoshree Construction.

R. A. THAKARE
CONSULTING STRUCTURAL ENGINEER
CHARTERED ENGINEER (INDIA)
(KDMC Reg. No. - 335)

1. Following technical professionals are appointed by Owner / Promoter :-

(i) Shri. Shirish G. Nachane as Architect ;

(ii) Shri Rajesh A. Thakare as Structural Consultant

(iii) Shri in house staff as MEP Consultant

(iv) Shri Rajesh A. Thakare as Quantity Surveyor *

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Shri Rajesh A. Thakare quantity Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs. 16709910/- (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the Kalyan Dombivli Municipal Corporation being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 13826580/-
(Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from Kalyan Dombivli Municipal Corporation (planning Authority) is estimated at Rs 2883330/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

R. A. THAKARE
CONSULTING STRUCTURAL ENGINEER
CHARTERED ENGINEER (INDIA)
(KDMC Reg. No. - 356)

TABLE A

(to be prepared separately for each Building /Wing of the Real Estate Project)

Building

Sr. No	Particulars	Amounts
	Particulars	Amounts
1	Total Estimated cost of the building/wing as on 30-06-2017 / date of Registration is	Rs. 15038920/-
2	Cost incurred as on 30-06-2017 (based on the Estimated cost)	Rs. 12443922/-
3	Work done in Percentage (as Percentage of the estimated cost)	83%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. 2594998/-
5	Cost Incurred on Additional /Extra Items as on 30-06-2017 not included in the Estimated Cost (Annexure A)	NIL

TABLE B

(to be prepared for the entire registered phase of the Real Estate Project)

Sr. No	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on 30-06-2017 / date of Registration is	Rs. 1670990/-
2	Cost incurred as on 30-06-2017 (based on the Estimated cost)	Rs. 1382658/-
3	Work done in Percentage (as Percentage of the estimated cost)	83%
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. 288332/-
5	Cost Incurred on Additional /Extra Items as on 30-06-2017 not included in the Estimated Cost (Annexure A)	NIL

Yours Faithfully

R. A. THAKARE
CONSULTING STRUCTURAL ENGINEER
CHARTERED ENGINEER (INDIA)
(KDMC Reg. No. - 385)

3/4

*** Note**

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

R. A. THAKARE
CONSULTING STRUCTURAL ENGINEER
CHARTERED ENGINEER (INDIA)
(KDMC Reg. No. - 396)