VAISHNAVI
ASSOCIATES

Annexure A
FORM 1
[see Regulation 3]
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date:- 6-4-2026

To,
C K DEVELOPERS
THANE, MAHARASHTRA, 421605

Subject : Certificate of percentage of Work of completion of construction work of **SUN PRIDE** having MahaRERA Registration Number **P51700055206** (Only Applicable after project Registartion) being developed by **C K DEVELOPERS**

Sir,
I/We **RAJANIKANT MARUTI SHELAR** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **SUN PRIDE** having MahaRERA Registration Number **P51700055206** (Only Applicable after project Registration, being developed by **C K DEVELOPERS**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: A and B Wing/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	0.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	100.00
6	Slabs of Super Structure	100.00
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	60.00
8	Sanitary Fitting within the Flat/Premises	0.00

Rajnikant Shelar: Planner 72084 39472 rajnikant.shelar@yahoo.com
101,Shelar Shopping Centre, Old Agra rd, vashind (W) Tal: Shahapur, Tal. Shahapur, Dist. Thar

Scanned with CamScanner

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	50.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	0.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0.00

Scanned with CamScanner

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	No	0.00	NA
2	Water Supply	Yes	0.00	From Grampanchayat
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	0.00	Septic Tank Only
4	Storm Water Drains	Yes	0.00	-
5	Landscaping & Tree Planting	Yes	0.00	Landscaping and Tree Planting Only
6	Street Lighting	No	0.00	NA
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	No	0.00	NA
10	Water conservation /Rain water harvesting	Yes	0.00	Rain Water Harvesting Only
11	Energy managemcnt	No	0.00	NA
12	Fire protection and fire safety requirements	No	0.00	NA
13	Electrical meter room, sub-station, receiving station	Yes	0.00	Meter Room Only and Transformer
14	Aggregate area of recreational Open Space	No	0.00	NA
15	Open Parking	Yes	0.00	-

Yours Faithfully Mr. Rajanikant M. Shelar

Lic. No. STATE/R/2022/APL/01289

RAJANIKANT MARUTI SHELAR

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License No: -)

Date of Certificate:

Agreed and accepted by:

Signature of Promoter

Name: C K Developers

Date:

For C K DEVELOPERS

Partner

Scanned with CamScanner