

Suyog Associates

Architects, Engineers & Interior Designers

Gala No. 1 & 2, Gujrati School, Opp. Hira Marriage Hall, Ulhasnagar - 421 002.

Ref. No.

Date : _____

महाराष्ट्र शासन राजपत्र असाधारण भाग चार-क, डिसेंबर २२, २०२१/पौष १, शके १९४३

Annexure B

FORM 2

(See Regulation 3)

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account – Project Wise)

Date-20-01-2024

To,
Gurumukhsingh G. Panjwani & Others
S.No.-178(P), Sheet No.-78,57
Mouje-Shahad, Ulhasnagar-1

Ref.: – **UMC/ TPD / BP / 107 /22/ 488, dated 20/12/2022**

Subject: Certificate of Cost Incurred for Development of Project Golden City situated on the Plot bearing **S.No.-178(P), Sheet No.-78,57, Mouje-Shahad, Ulhasnagar-1 having** (Mahar RERA Registration Number _____being developed by **Gurumukhsingh G. Panjwani**

Sir,

I/We **SHIVANI S SATALE have** undertaken assignment of certifying Estimated Cost for the subject Real estate project proposed to be registered under MahaRera, For construction of Golden City Wing A/A1, B/B1 being Residential Buildings/ Comm. Building situated on the **plot bearing S.No.-178(P), Sheet No.-78,57, Mouje-Shahad, Ulhasnagar-1**. admeasuring **3900 SQ.m**. Area being developed by **Gurumukhsingh G. Panjwani**

. 2. We have estimated the cost of Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer / Consultants. The Schedule of items and quantity required for the entire work as calculated by **M/s Suyog Associates** _ Quantity Surveyor* appointed by Developer/Engineer. The assumption of the cost of material. Labour and other inputs made by developer. And the site inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at **Rs 35,61,56,700/-** (Total of Table A and B) at the time of Registration. The estimated Total Cost of project is with reference to the Civil, MEP and Allied works required for completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion certificate for the Building(s) / Wings(s) / Layout / Plotted Development from the **Ulhasnagar Municipal Corporation** being the Planning Authority under whose jurisdiction the aforesaid project is being implemented

SUYOG ASSOCIATES
ARCHITECTS & ENGINEERS
Gala No. 1 & 2, Near Gujrati School,
Opp. Hira Marriage Hall, New Telephone Exchange Road,
ULHASNAGAR - 421 002.

4. The Estimated Cost Incurred till date is calculated at **Rs 2,00,00,000/-** Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials / services used and unit cost of these items.

5. The Balance Cost of Completion of the Civil, MEP and Allied works for completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement of sale, of the Project is estimated at **Rs 33,61,56,700**

6. I certify that the Cost of the Civil, MEP and allied work for the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid project as completed on the date of this certificate is as given in Table A and B below.

TABLE A

Golden City Wing A/A1,B/B1 (Stilt + 10th floor)

Sr. No.	Particulars	Amount (In Rs.)
1.	Total Estimated Cost of the Building / Wing / Layout / Plotted Development as on 20-01-2024 of Registration is	**Rs 34,86,56,700/-**
2.	Cost incurred as on date of certificate 20-01-2024	**RS 2,00,00,000**
3.	Work done in Percentage (as Percentage of the estimated cost)	-
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	**RS 32,86,56,700**
5.	Cost Incurred on Additional/Extra Items not included in the Estimated Cost (Table-C)	Rs. NIL/-

TABLE B

Internal & External Development Works in Respect of the Registered Phase

Sr. No.	Particulars	Amount (In Rs.)
1.	Total Estimated Cost of the Internal and External Development Works including amenities and Facilities in the layout as on 20-01-2024 of Registration	**Rs.75,00,000 /-**
2.	Cost incurred as on date of certificate 20-01-2024	Rs.
3.	Work done in Percentage (as Percentage of the estimated cost)	%
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	Rs.75,00,000
5.	Cost Incurred on Additional/Extra Items not included in the Estimated Cost (Table-C)	Rs. Nil /-

Yours Faithfully,
SHIVANI S SATALE
Local Authority license no- 05/21
Agreed and accepted by:
Signature of Promoter
Name:
Date: 20-01-2024

For KRISHNA INFRA
Partner

SUYOG ASSOCIATES
ARCHITECTS & ENGINEERS
Gala No. 1 & 2, Near Gujrati School,
Opp. Hira Marriage Hall, New Telephone Exchange Road,
ULHASNAGAR - 421 002.

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*)

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations / qualifications. Example: Any deviations in input material used from specification in agreement of sale.

Table C

List of Extra / Additional / Deleted Items considered in Cost
(which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra / Additional / Deleted Items	Amount (In Rs.)
1.		
2.		

UC NO-05/21

SUYOG ASSOCIATES
ARCHITECTS & ENGINEERS
Gala No. 1 & 2, Near Gujrati School,
Opp. Hira Marriage Hall, New Telephone Exchange Road,
ULHASNAGAR - 421 002.