S. V. Patil & Associates
CONSULTING ENGINEERS • STRUCTURAL DESIGNERS

B-805, D. S. CORPORATE SQUARE,
BEHIND KANARA BUSINESS CENTER,
LAXMI NAGAR, GHATKOPAR (E),
MUMBAI - 400 075.
TELEFAX : 2502 6942 / 2500 5219
E-mail : svpassociates@gmail.com
Web : www.svpatelassociates.com

**FORM – 2**
**(See Regulation 3)**
**ENGINEER'S CERTIFICATE**

**(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account-Project wise)**

REF No.: 1722/43/2025 Date: 19.04.2025

To,
Mr. Vijay Ananta Patil,
Shri Ram Krupa, Anand Niwas,
Shop No.1, Near Guardian School,
Nandivli Village, Dombivli -421 201.

Subject: Certificate of cost incurred of Completion of Construction Work of building Known as **"Yesu Anand Residency"** having [MahaRERA Registration Number: **P51700056279]** being developed by **Mr. Vijay Ananta Patil.**

Ref: MahaRERA Registration Number - **P51700056279**

Dear Sir,

1. I, Surendra V. Patel, proprietor of S.V. Patel & Associates have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under MahaRERA, for of Construction Work of building Known as **"Yesu Anand Residency"** having [MahaRERA Registration Number: **P51700056279**] being developed by **Mr. Vijay Ananta Patil.**

2. We have estimated the cost of civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer / consultants. The schedule of items and quantity required for the entire work as calculated by Quantity Surveyor* appointed by Developer/Engineer, the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to ascertain / confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference at **Rs. 2,14,52,000/-** (Total of Table A and B)at the time of Registration. The estimated total cost of project is with reference to the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works, as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate/completion certificate for the building(S) / Wing(S) / Layout / Plotted Development from the Kalyan Dombivli Municipal Corporation being the planning authority under whose jurisdiction the aforesaid project is being implemented.

4. The estimated Cost Incurred till date is calculated at **Rs. 1,04,00,000/-** (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials / services used and unit cost of these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartments and proportionate completion of internal& external works, as per specifications mentioned in agreement of sale, of the project is estimated at **Rs. 1,10,52,000/-** (Total of Table A and B).

S. V. PATEL & ASSOCIATES MUMBAI 400 075

S. V. PATEL & ASSOCIATES
CONSULTING ENGINEERS • STRUCTURAL DESIGNERS

B-805, D. S. CORPORATE SQUARE,
BEHIND KANARA BUSINESS CENTER,
LAXMI NAGAR, GHATKOPAR (E),
MUMBAI - 400 075.
TELEFAX : 2500 6092 / 2500 5219
E-mail : svpassociates@gmail.com
Web : www.svpatelassociates.com

6. I certify that the cost of the Civil, MEP and allied work for the apartment and proportionate internal & external works, as per specifications mentioned in agreement of sale, of aforesaid Project as completed on the date of this certificate is as given in Table A and B Below:

**TABLE-A**

**(Building/Wing/Layout/Plotted Development bearing Number or called Yesu Anand Residency)**
**(To be prepared separately for each Building /Wing/Layout/Plotted Development of the Real Estate Project)**

| Sr. No. (1) | Particulars (2) | Amounts (3) |
|---|---|---|
| 1 | Total Estimated cost of the building/wing as on date of Registration is | Rs. 2,00,00,000/- |
| 2 | Cost incurred as on 31.03.2025 (Based on the estimated cost) | Rs. 1,04,00,000/- |
| 3 | Work done in Percentage (As Percentage of the estimated cost) | 52.00% |
| 4 | Balance Cost to be Incurred (Based on Estimated Cost) | Rs. 96,00,000/- |
| 5 | Cost Incurred on Additional /Extra Items As on 31.03.2025 not included in the Estimated Cost (Annexure C) | NIL |

**TABLE B**

**(To be prepared for the entire registered phase of the Real Estate Project)**

| Sr. No. (1) | Particulars (2) | Amounts (3) |
|---|---|---|
| 1 | Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout Date of Registration is | Rs. 14,52,000/- |
| 2 | Cost incurred as on 31.03.2025 (Based on the estimated cost) | Rs. 0.00/- |
| 3 | Work done in Percentage (As Percentage of the estimated cost) | 0.00% |
| 4 | Balance Cost to be Incurred (Based on Estimated Cost) | Rs. 14,52,000/- |
| 5 | Cost Incurred on Additional /Extra Items As on 31.03.2025 not included in the Estimated Cost (Annexure C) | NIL |

S.V. PATEL & ASSOCIATES MUMBAI 400 075.

Yours Faithfully,

For S.V PATEL & ASSOCIATES

S. V. Patil & Associates
CONSULTING ENGINEERS • STRUCTURAL DESIGNERS

B/205, D 's CORPORATE SQUARE,
BEHIND KANARA BUSINESS CENTER,
LAXMI NAGAR, GHATKOPAR (E),
MUMBAI - 400 075.
TELEFAX : 2501 4039 / 2543 5319
E-mail : svpatelassociates@gmail.com
Web : www.svpatelassociates.com

Agreed and Accepted by:

For VIJAY ANANTA PATIL BUILDERS AND DEVELOPERS

Proprietor

Signature of Promoter
Name: Mr. Vijay Ananta Patil
Designation: Proprietor
Date: 19.04.2025

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.

2. Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by The Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*)

3. Balance cost to be incurred (4) may vary from Difference between total estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost ect. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

4. All components of work with specifications are indicative and not exhaustive.

5. Please specify if there are any deviations/ qualifications, Example: Any deviations in input material used from specifications in agreement of sale.

**Table C**
List of Extra/Additional/ Deleted Items considered in cost
(which were not part of the original Estimate of Total Cost)

| Sr. No. | List of Extra/Additional / Deleted Items | Amount ( In Rs.) |
|---|---|---|
| 1. | | |
| 2. | | |

S. V. PATEL & ASSOCIATES MUMBAI 400 075