A. S. Dastane & Associates
Architects

B-404, Om Vijay Krishna Apt., Above The Kalyan Janata Sahakari Bank Head Office, Near Laxmi Mangal Karyalay, Adharwadi, Kalyan (West)
PHONE. : 0251 - 231 55 55, 9819 144 712 Email : asdaa.98.17@gmail.com

Annexure A
FORM 1
[see Regulation 3]
ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: **31/03/2026**

To
M/s. Sai Ganesh Enterprises,
through Shri. Milind Walekar & Others
Office Address:
A-9, Balkrishna Apt, Gupte Road,
Dombivli (W.)

Subject: Certificate of percentage of completion of construction work of **Sai Mauli, 2nd phase of the building no.2, A & B wings,** having Maha RERA Registration Number **P51700076648** being developed by **M/s. Sai Ganesh Enterprises.**

Sir,
I/~~We~~ **Aniruddha S. Dastane** have undertaken assignment as an Architect~~/Licensed Surveyor~~ of certifying Percentage of Completion of construction Work of **Sai Mauli, 2nd phase of the building no.2, A & B wings** having Maha RERA Registration Number **P51700076648 .**

Based on site inspection, with respect to Layout/ each of the building / wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the percentage of work done for each of the building / wing of the Real Estate Project under MahaRERA number is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building No.2, Wing B of 2nd Phase of the Project.

Sr. No	Tasks/Activity	% of work done
1	Excavation	100
2	Basements (if any)	N.A.
3	Podiums (if any)	N.A.
4	Plinth	100
5	Stilt Floor (Part.)	100
6	Slabs of Super Structure 08 Numbers	100
7	Internal walls, Internal Plaster, Flooring, Doors and Windows within Flats/Premises	100
8	Sanitary Fittings within the Flat/Premises,	50

9	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground water tanks	100
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	100
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	50

TABLE-B

Common Areas (Internal & External Development Works) in respect of the Registered Phase/ Project Number

Sr. No	Common areas and Facilities	Proposed (Yes/No)	% of Work done	Details
1.	Internal Roads & Footpaths	No.	N.A.	-----
2.	Water Supply	Yes.	0	-----
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes.	100	-----
4.	Storm Water Drains	Yes.	100	-----
5.	Landscaping & Tree Planting	Yes.	50	-----
6.	Street Lighting	No.	N.A.	-----
7.	Community Buildings	No.	N.A.	-----
8.	Treatment and disposal of sewage and sullage water	No.	N.A.	-----
9.	Solid Waste management & Disposal	No.	N.A.	-----
10.	Water Conservation, Rain water harvesting	Yes.	100	-----
11.	Energy management	No.	N.A.	
12.	Fire Protection and fire safety requirements	No.	N.A.	-----
13.	Electrical meter room, sub-station, receiving station	Yes.	100	-----
14.	Others (Option to Add more)	-----	-----	-----

Yours Faithfully

SHRI. ANIRUDDHA S. DASTANE.
(License No. CA/98/22773)

Agreed & Accepted by:

Signature of Promoter
Shri. Milind Walekar & Others
of M/s. Sai Ganesh enterprises
Date: 31/03/2026