महाराष्ट्र शासन राजपत्र असाधारण भाग चार-क ,डिसेंबर २२, २०२१/पौष १, शके १९४३

Annexure A

FORM 1

[see **Regulation 3**]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: -30/09/2024.

To

KGI REALTY PRIVATE LIMITED
(Through its Director Sonu Anil Hotchandani)
Project Name: KOHINOOR EDEN (PLOT B BUILDING 5)
Mezzanine Floor,Sagarika Apt,Near Ghee Dry fruits,Opp.Regency Hotel,Chopda Court,Ulhasnagar-421003.

Subject: Certificate of Percentage of Completion of Construction Work of **'Kohinoor Eden' 'Plot-B, Building-5'** having MahaRERA (_____) (Only Applicable after project Registration) situated on the Plot bearing S.no.36, H.no.23/3 & H.no.24, Village – Adivali-Dhokali, Taluka –Ambernath, District - Thane Pin – 400607. being developed by KGI REALTY PRIVATE LIMITED.
Through its Director Sonu Anil Hotchandani

Sir,

I, Vijay Pandey have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of **'Kohinoor Eden' 'Plot-B, Building-5'** having MahaRERA (_____) (Only Applicable after project Registration) being developed by KGI REALTY PRIVATE LIMITED.
Through its Director Sonu Anil Hotchandani

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE-A

Layout / Building /**Building No.5**(to be prepared separately for each Layout /Building /Wing of the Project)

Sr. No. (I)	Tasks / Activity (2)	Percentage of Actual Work. Done (As on date of the Certificate) (3)
1.	Excavation	00%
2.	0 Number Basements (if any)	N.A
3.	0 Number Podiums (if any)	N.A
4.	1Number Plinth	0%
5.	Stilt Floor	0%

6.	24 Number Slabs of Super Structure	0%
7.	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	0%
8.	Sanitary Fittings within the Flat/Premises	0%
9.	Staircases, lifts Wells and lobbies at each Floor level Overhead and Underground Water Tanks	0%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC. Finishing to entrance lobby/s. plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

TABLE-B

Common Areas (Internal and External Development Works) in respect of the Registered Phase / Project Number

Sr. No. (1)	Common areas and Facilities (2)	Proposed (Yes / No) (3)	Percentage of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads & Footpaths	Yes	0%	
2.	Water Supply	Yes	0%	
3.	Sewerage (Chamber, lines, Septic Tank, STP).	Yes	0%	
4.	Storm Water Drains	Yes	0%	
5.	Landscaping & Tree Planting	Yes	0%	
6.	Street Lighting	Yes	0%	
7.	Community Buildings	Yes	0%	
8.	Treatment and disposal of sewage and sullage water.	Yes	0%	

9.	Solid Waste management & Disposal	Yes	0%	
10.	Water conservation / Rain water harvesting	Yes	0%	
11.	Energy management	Yes	0%	
12.	Fire protection and lire safety requirements	Yes	0%	
13.	Electrical meter room, sub-station, receiving station.	Yes	0%	
14.	Others (Option to Add more).			

Yours Faithfully,

Name (VIJAY PANDEY) of Architect
(Registration No.CA/96/20081)

Agreed and Accepted by:

Signature of K.G.I. REALTY PRIVATE LIMITED.
Through its Director Sonu Anil Hotchandani.
Date: -30/09/2024.