Ar. Nilesh Mahangade
B.Arch

Ar. Pranjali Mahangade
M.Arch - Digital Architecture
GRIHA consultant

info@archsignoarchitects.co.in
+91 73 0404 7878

Annexure A
FORM 1

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

DATE - 17-12-2024
(Period: 05-09-2024 To 30-11-2024)

To,
M/s PNR GROUP DEVELOPERS
Shri Nilesh Bapurao Kadam
Room No. 505, D1 Wing,
Ushakiran Residency, Kharvai naka,
Badlapur East – 421503.

Subject: Certificate of Percentage of Completion of construction work of **Om Sumukh Darshan Co-op. Hsg. Soc.** Having MahaRERA Registration Number **P51700077321** being developed by **M/s PNR Group Developers**

Sir,

I, Mr. Nilesh V. Mahangade have undertaken assignment as Architect of certifying Percentage of Completion of construction work of **Om Sumukh Darshan Co-op. Hsg. Soc.** Having MahaRERA Registration Number **P51700077321** being developed by **M/s PNR Group Developers.**

Based on Site Inspection, with respect to Layout / each of the Buildings /Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the Buildings / Wing of the Real Estate Project under MahaRERA is as per Table A herein Below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Ar. Nilesh Mahangade
B.Arch

Ar. Pranjali Mahangade
M.Arch - Digital Architecture
GRIHA consultant

info@archsignoarchitects.co.in
+91 73 0404 7878

Table - A

Sr. No. (1)	Task/Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1	Excavation	100%
2	Zero number of Basement	N.A.
3	One number of Podiums	N.A.
4	Plinth	100%
5	Stilt/ ground Floor	100%
6	__6__number of Slabs of Super Structure (All SLAB COMPLETED)	90%
7	Internal walls	70%
	Internal Plaster	0%
	Flooring within the flats/premises	0%
	Doors and Windows to each flat/premises	0%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases (RCC Work)	55%
	Lift Wells (RCC Work) and Lobbies at each Floor level	55%
	Overhead Water Tank	0%
	Underground Water Tanks	0%
10	External plumbing	0%
	External plaster	0%
	Elevation	0%
	Completion of terraces with waterproofing of the Building /Wing.	0%
11	Installation of lifts	0%
	Water pumps	0%
	Fire Fighting Fittings and Equipment's as per CFO NOC	N.A.
	Electrical fittings	50%
	Mechanical equipment	N.A.
	Compliance to conditions of environment / CRZ NOC	N.A.
	Finishing to entrance lobby's	0%
	Plinth protection	100%
	Paving of areas appurtenant to Building / Wing	0%
	Compound Wall and all other requirements as may be required to complete project as per specification in agreement of sale, Any other activities	0%

Ar. Nilesh Mahangade
B.Arch

Ar. Pranjali Mahangade
M.Arch - Digital Architecture
GRIHA consultant

info@archsignoarchitects.co.in
+91 73 0404 7878

Table B

Common Areas (Internal & External Development Works) in Respect of the Entire Registered Phase

S No (1)	Common Areas and Facilities (2)	Proposed (Yes/No) (3)	Percentage of Actual Work done (As on date of the certificate) (4)	Details (5)
1	Internal Roads & Footpaths	No	0%	N.A.
2	Water Supply	Yes	0%	MJP get connection after O.C
3	Sewerage (chamber, lines, Septic Tank, STP)	Yes	0%	Work not started
4	Strom Water Drains	No	0%	N.A.
5	Landscaping & Tree Planting	No	0%	N.A.
6	Street Lighting	Yes	0%	Provided by KBMC
7	Community Buildings	No	0%	N.A.
8	Treatment and disposal of sewage and sullage water	No	0%	N.A.
9	Solid Waste management & Disposal	No	0%	N.A.
10	Water conservation, Rainwater harvesting	No	0%	Rain Water harvesting Work not yet started
11	Energy management	No	0%	N.A.
12	Fire protection and fire safety requirements	No	0%	N.A.
13	Electrical meter room, sub-station, receiving station	Yes	0%	Meter room provided Work not yet started
14	Aggregate area of recreational open space	No	0%	N.A.
15	Open parking	No	0%	N.A.
16	Specify if any further facility is provided (other than above mentioned)	No	0%	N.A.

Yours Faithfully

AR. NILESH V. MAHANGADE
CA/2017/89343

ARCHSIGNO ARCHITECTS ★ ARCHITECTS ★ NILESH MAHANGADE

Agreed and Accepted by:

Name: MR. NILESH BAPURAO KADAM.
Date: -