Form -2

ENGINEER'S CERTIFICATE

To,
Drishtant co-op Housing Society
Plot no 10/4, Sector 15.
Nerul (E) Navi Mumbai
Pin :- 400706

Date : 18 10 2025

Subject : Certificate of Cost Incurred for development of **Drishtant Co-op Housing Society** having MahaRERA Registration Number **P51700077391** being SELF re-development by **Drishtant Co-op Housing Society**

Sir,

We have undertaken assignment of certifying Estimated Cost for **Drishtant Co-op Housing** having MahaRERA Registration Number P51700077391 being SELF re-development by **Drishtant Co-op Housing Society**

2. We, DU Consultant have estimated the cost of Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/Plans made available to us for the project under reference by the Developer / Consultants. The Schedule of items and quantity required for the entire work as calculated by our Quantity Surveyor* appointed by Engineer, the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us to ascertain/confirm the above analysis given to us.

3. We estimate Total Estimated Cost of completion of the aforesaid project under reference as Rs.7,98,05,124/- (Total of Table A and B) at the time of registration. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project, as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate / completion certificate for the building(s)/Wing(s)/Layout/ Plotted Development from the **Navi Mumbai Municipality Corporation (NMMC)** being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.6,06,51,894/- (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the basis of input materials/services used and unit cost of these items.

5. The Balance cost of Completion of the Civil, MEP and Allied works for completion of the apartments and proportionate completion of internal & external works of the project, as per specifications mentioned in agreement of sale of the Project is estimated at Rs.1,91,53,230/- (Total of Table A and B).

6. We certify that the Cost of the Civil, MEP and allied work for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale of the aforesaid Project as completed on the date of this certificate is as given in Table A and B below:

Table A

Building called SELF re-development by **Drishtant Co-op Housing Society**

Sr. No	Particulars	Amounts
1	Total Estimated cost of the Layout Development as on date of Registration is	Rs. 7,98,05,124/-
2	Cost incurred as on date of Certificate	Rs. 6,06,51,894/-
3	Work done in Percentage (as Percentage of the estimated cost)	76%
4	Balance Cost to be Incurred **(Based on Estimated Cost)	Rs. 1,91,53,230/-
5	Cost Incurred on Additional /Extra Items not included in the Estimated Cost (Table C)	NA

DU CONSULTANT Navi Mumbai

Scanned with OKEN Scanner

Table B

Internal and External Development Works in respect of Registered Phase

Sr. No	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on date of Registration is	
2	Cost incurred as on date of Certificate	
3	Work done in Percentage (as Percentage of the estimated cost)	
4	Balance Cost to be Incurred **(Based on Estimated Cost)	
5	Cost Incurred on Additional /Extra Items not included in the Estimated Cost (Table C)	

DU CONSULTANT Navi Mumbai

Yours Faithfully

Mr. Saurabh N Paul

(DU Consultant)

Agreed and Accepted by:

Signature of

Name: Himadri Banerjee,
Chairman

DRISHTANT CO - OP HSG SOC. Rg No TNA / HSG (T.C)/474 1985-86 NERUL

Drishtant Co-op Housing Society

Date: 25 01 2026

* Note

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3. (**) Balance Cost to be incurred (4) may vary from Difference between Total estimated Cost (1) and Actual Cost incurred (2) due to deviation in quantity required / escalation of cost etc. As this is an estimated cost- any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

4. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

5. All components of work with specifications are indicative and not exhaustive.

6. Please specify if there are any deviations/qualifications. Example: Any deviations in input material used from specifications in agreement of sale.

Table C

List of Extra / Additional/Deleted Items Considered in Cost

(which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra / Additional/Deleted Items	Amount (Rs.)
1		
2		
3		

Scanned with OKEN Scanner