PB ASSOCIATES
Ar. Parnavi Bangar

+91 7738750063
parnavibassociates@gmail.com
Shreerang Society Thane

Annexure A
FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE

(As on 31/12/2023)

To,
Neeleshwar Developers,
H 602, Krishnavasant,
Sagar Complex Village,
Kandivali East, Borivali - 400101

Subject: Certificate of Percentage of Completion of Construction work as on **31/12/2023** of **SATELLITE HEIGHTS** having MahaRERA Registration Number: **P51800021643** being developed by **Neeleshwar Developers.**

Sir,

I/We Ar. Parnavi Bangar have undertaken assignment as Architects/Licensed Surveyor of certifying Percentage of Completion of Construction work of **SATELLITE HEIGHTS** the building having MahaRERA Registration Number: **P51800021643** being developed by **Neeleshwar Developers.**

Based on Site Inspection, with respect to Layout/each of the Building /Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building / wing of the Real Estate Project under MahaRERA is as registered as per **Table - A** herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

PB ASSOCIATES
Ar. Parnavi Bangar

+91 7738750063
parnavibassociates@gmail.com
Shreerang Society Thane

Table A

Building Number **01**

Sr.No	Task/Activity	Percentage of Work Done (31/12/2023)
(1)	(2)	(3)
1.	Excavation	100%
2.	Number of Basement(s)	NA
3.	Number of Plinth	100%
4.	Number of Podium	NA
5.	Stilt Floor	100%
6.	Slabs of Super Structure	60%
7.	Internal walls, Internal Plaster Floorings, Doors and Windows within Flat/Premises	50%
8.	Sanitary Fittings within the Flat/Premises.	50%
9.	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water tanks.	50%
10.	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	40%
11.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall protection and all other requirements as may be required to complete project as per specification in agreement of sale. Any other activities.	40%

+91 7738750063
parnavibassociates@gmail.com
Shreerang Society Thane

PB ASSOCIATES
Ar. Parnavi Bangar

TABLE-B
Common Area (Internal and External Development Works) for SATELLITE HEIGHTS

Sr. No	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work Done (31/12/2023)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	40%	Work In Process
2.	Water Supply	Yes	35%	Work In Process
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	40%	Work In Process
4.	Storm Water Drains	Yes	35%	Work In Process
5.	Landscaping & Tree Planting	Yes	40%	Work In Process
6.	Street Lighting	Yes	35%	Work In Process
7.	Community Buildings	No	-	-
8.	Treatment and disposal of sewage and sullage water.	No	-	-
9.	Solid Waste Management & Disposal	No	-	-
10.	Water Conversation & Rain Water Harvesting	No	-	-
11.	Energy Management	No	-	-
12.	Fire Protection and fire safety requirements	Yes	35%	Work In Process
13.	Electrical metre room, sub-station, receiving station.	Yes	40%	Work In Process
14.	Others (options to add more)	No	-	-

Yours Faithfully,

AR. PARNAVI BANGAR
(License No – CA/2023/155164)

Agreed and accepted by:

Signature of Promoter
Neeleshwar Developers
Date: