Neileshwar Developers

September 18, 2021

To,
MahaRera Authority
Bandra, Mumbai 400 053

Ref: Jai Ambe SRA CHS Ltd

Project registration number: P51800021643

Sub: Update Of The Project.

After withdrawn of the stop work notice by the competent authority SRA vide their letter No: SRA/ENG/DESH-1/OW 55251 on 24/10/2019 and thereafter due to lockdown period the work was got affected, subsequently, on 16th July 2020, we have obtained further C.C. for two more floors till top of the 16th floor and it is already being cast as per the periodic development. Meanwhile we have also completed entire interior work till 14th floor and are planning for obtaining part occupation certificate till 14 floors or as per maximum availability with the progress of project.

For Neileshwar Developers

Partner

Office :
Jai Ambe CHS LTD, Wing A, Ground Floor, Anand Nagar,
New Link Road, Oshiwara, Jogeshwari (W), Mumbai-400 102.

E-mail : neileshwar@yahoo.com