PB ASSOCIATES
Ar. Parnavi Bangar

Annexure A
FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE

(As on 30/09/2024)

To,
Neeleshwar Developers,
H 602, Krishnavasant,
Sagar Complex Village,
Kandivali East, Borivali - 400101

Subject: Certificate of Percentage of Completion of Construction work as on **30/09/2024** of **SATELLITE HEIGHTS** having MahaRERA Registration Number: **P51800021643** being developed by **Neeleshwar Developers.**

Sir,

I/We PB Associates have undertaken assignment as Architects/Licensed Surveyor of certifying Percentage of Completion of Construction work of **SATELLITE HEIGHTS** the building having MahaRERA Registration Number: **P51800021643** being developed by **Neeleshwar Developers.**

Based on Site Inspection, with respect to Layout/each of the Building /Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building / wing of the Real Estate Project under MahaRERA is as registered as per **Table - A** herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Scanned with OKEN Scanner

PB ASSOCIATES
Ar. Parnavi Bangar

parnavibassociates@gmail.com
Shreerang Society Thane

Table A
Building Number **01**

Sr.No	Task/Activity	Percentage of Work Done (30/09/2024)
(1)	(2)	(3)
1.	Excavation	100%
2.	Number of Basement(s)	NA
3.	Number of Plinth	100%
4.	Number of Podium	NA
5.	Stilt Floor	100%
6.	Slabs of Super Structure	80%
7.	Internal walls, Internal Plaster Floorings, Doors and Windows within Flat/Premises	60%
8.	Sanitary Fittings within the Flat/Premises.	55%
9.	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water tanks.	50%
10.	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	40%
11.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall protection and all other requirements as may be required to complete project as per specification in agreement of sale. Any other activities.	40%

Scanned with OKEN Scanner

+91 7738750063
parnavibassociates@gmail.com
Shreerang Society Thane

PB ASSOCIATES
Ar. Parnavi Bangar

TABLE-B

Common Area (Internal and External Development Works) for SATELLITE HEIGHTS

Sr. No	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work Done (30/09/2024)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	Yes	45%	Work in Progress
2.	Water Supply	Yes	35%	Work in Progress
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	40%	Work in Progress
4.	Storm Water Drains	Yes	40%	Work in Progress
5.	Landscaping & Tree Planting	Yes	40%	Work in Progress
6.	Street Lighting	Yes	35%	Work in Progress
7.	Community Buildings	No	-	-
8.	Treatment and disposal of sewage and sullage water.	No	-	-
9.	Solid Waste Management & Disposal	No	-	-
10.	Water Conversation & Rain Water Harvesting	No	-	-
11.	Energy Management	No	-	-
12.	Fire Protection and fire safety requirements	Yes	40%	Work in Progress
13.	Electrical metre room, sub-station, receiving station.	Yes	40%	Work in Progress
14.	Others (options to add more)	No	-	-

Yours Faithfully,

PB Associates
Ar. Parnavi Bangar
C-101, Shreerang Society
Thane West 400601
No. 7738750063
parnavibassociates@gmail.com

AR. PARNAVI BANGAR
(License No – CA/2023/155164)

Agreed and Accepted by:

For Neileshwar Devlopers

Partner

NEILESHWAR DEVELOPERS MUMBAI 102

Signature of Promoter
Neeleshwar Developers
Date:

Scanned with OKEN Scanner