FORM 1

ARCHITECT'S CERTIFICATE

Ref : 711/MUL/1171

03 October 2025

M/s Elevated Avenue Realty LLP
(Formerly known as L & T Avenue Realty LLP)
L & T House,
Ballard Estate
Mumbai – 400 001.

Subject: Certificate of Percentage of Completion of Construction Work of 'Rejuve 360' for Construction of Building No.3, Wing A situated on the plot bearing C.T.S. No., Part 706-B/B, Part 706-B/D, Part 706-B/E, Part 710A, Part 712A, demarcated by its boundaries (latitude and longitude of the end points) 19°10'1.8452"N and 72°56'25.7533"E to the North-West, 19°9'59.368"N and 72°56'24.8475"E to the South-West, 19°9'59.0092"N and 72°56'25.6909"E to the South-East and 19°10'1.4437"N and 72°56'26.6622"E to the North-East of Village Nahur, at L.B.S. Marg, Mulund (West), Mumbai- 400080 admeasuring 1219.21 sq. mts. area being developed by M/s. Elevated Avenue Realty LLP.

Sir,

In continuation of our earlier certificate dated 30.06.2025 certifying Percentage of Completion of Construction work of 'Rejuve 360' Building No.3, Wing A of the project, situated on plot bearing C.T.S. No. Part 706-B/B, Part 706-B/D, Part 706-B/E, Part 710A, Part 712A of Village Nahur, at L.B.S. Marg, Mulund (West), Mumbai- 400 080 admeasuring 1219.21 sq.mts. area developed by M/s. Elevated Avenue Realty LLP we further certify as under -

Based on Site Inspection, with respect to the building of the aforesaid Real Estate Project, we certify that as on the date of this certificate, the Percentage of Work done for the building of the Real Estate Project - 'Rejuve 360' Building No.3, Wing A is as per **Table A** herein below. The percentage of the work executed with respect to each of the activities of the entire phase is detailed in **Table B.**

Table A
'Building no.3 Wing 'A'

Sr. No.	Tasks/Activity	Percentage of work done
1	Excavation	100%

Ajb/1

2	Number of 2 Basement & 1 Plinth	100%
3	7 number of Podiums	100%
4	3 number of Stilt Floor	100%
5	58 number of Slabs of Super Structure.	100 %
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises.	93%
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.	69%
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tank.	94%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building.	72%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate.	83%

TABLE-B
Internal & External Development Works in Respect of the entire Registered Phase

S. No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	Yes	75%	Part of larger layout
2	Water Supply	Yes	50%	Part of larger layout
3	Sewerage (chamber, lines, Septic Tank, STP)	Yes	100%	Part of larger layout
4	Storm Water Drains	Yes	100%	Part of larger layout
5	Landscaping & Tree Planting	Yes	30%	Part of larger layout
6	Street Lighting	Yes	0%	Part of larger layout
7	Community Buildings	Yes	70%	Club House with various amenities part of larger Layout
8	Treatment and disposal of sewage and sullage water	Yes	100%	Part of larger layout
9	Solid Waste management & Disposal	Yes	100%	Part of larger layout
10	Water conservation, Rainwater harvesting	Yes	100%	Part of larger layout

Ajb/2

S. No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
11	Energy management	Yes	20%	Solar Panels
12	Fire protection and fire safety requirements	Yes	80%	As per CFO NOC: Part of larger layout
13	Electrical meter room, sub-station, receiving station	Yes	100%	Part of larger layout
14	Others (Option to add more)	No		N.A.

Note:
N.A. stands for Not Applicable.
C.F.O stands for Chief Fire Officer
N.O.C stands for No Objection Certificate

Thanking you,

Yours Faithfully,
For **DAISARIA ASSOCIATES**

(Manoj V. Daisaria)
Reg.No.CA/82/7254

Agreed and accepted by :

Signature of Promoter

Name: VENKATESH IYENGAR

Date : 03-10-2025

Ajb/3