Ketan H. Mehta
D.E. (Const.)
ENGINEERS & Lic. SURVEYOR
1st Floor, Acme Shopping Arcade, Sona Theatre Compound, Trikamdas Road, Kandivali (W), Mumbai - 400 067 ✆: 28072162, 28087495

**FORM 1 (See Regulation 3)**
**LICENSED SURVEYOR'S CERTIFICATE**

19 01/2023

To,
Mr. Cyrus J. Mody, Designated Partner,
M/s. SIMBA PROPERTIES LLP,
Plot No.81/83, 2nd floor, Stadium
House Block-I, Veer Nariman Road,
Churchgate, Mumbai – 400 020.

**Subject:** Certificate of Percentage of Completion of Construction Work of One No. of Building comprising of **Residential units in wing 'A'** of the **Third** phase of the Project [MahaRERA Registration Number is P51800023183] situated on the Plot bearing CTS No. 809A/1/1/6 to 809A/1/1/10 of village Poisar demarcated by its boundaries 27.45m Wide D. P. Road to the North, CTS Nos.809A/1/1/11, 809A/1/1/12 & 809A/1/1/13 to the South, 36.60m Wide D. P. Road to the East CTS No.809A/1/1/5A to the West of Division- Village - Poisar, Taluka - Borivali, District - Mumbai Suburban PIN 400101 admeasuring 12051.30 Sq. m. or thereabout area being developed by M/s. SIMBA PROPERTIES LLP as a Developer, M/s. BREDCO as C.A. to Owners M/s. NANABHOY JEEJEEBHOY PVT. LTD.

Sir,

I, Shri. Ketan H. Mehta have undertaken assignment as Licensed Surveyor of certifying Percentage of Completion of Construction Work of One No. Building comprising **Residential Units in 'A' Wing** of the **Third** Phase of the Project situated on Plot bearing CTS No. 809A/1/1/6 to 809A/1/1/10 of Village Poisar demarcated by its boundaries 27.45m Wide D. P. Road to the North, CTS Nos.809A/1/1/11, 809A/1/1/12 & 809A/1/1/13 to the South, 36.60m Wide D. P. Road to the East CTS No. 809A/1/1/5A to the West of Division- Village - Poisar, Taluka - Borivali, District - Mumbai Suburban, PIN 400101 admeasuring 12051.30 Sq. m. or thereabout area being developed by M/s. SIMBA PROPERTIES LLP as a Developer, M/s. BREDCO as C.A. to Owners M/s. NANABHOY JEEJEEBHOY PVT. LTD.

Based on site inspection with respect to layout/ each of the building/ wing of the aforesaid real estate project, I certify that, as on 31/12/2022, the percentage of work done for each of the building/wing of the real estate project under MahaRERA as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

1. Following Technical Professionals are appointed by Owner / Promoter :-
   a. Shri Ketan H. Mehta as Lic. Surveyor.
   b. Shri Achyut Watve of M/s. JW Consultants LLP as Structural Consultant.
   c. Shri Birju Patel of M/s. MEP Consulting Engineers as MEP Consultant.
   d. Shri Sanjay S. Rane as Licensed Site Supervisor.

**Table A** (For P51800023183)

Building / Wing – Wing -'A' (Phase - **III**)

| **Sr. No** | **Tasks /Activity** | **Percentage of work done** |
|---|---|---|
| 1 | Shore piles | 100% |
| 2 | Excavation | 100% |
| 3 | 2 level Basements & Plinth | 100% |
| 4 | 5 number of Podiums | 100% |
| 5 | Stilt Floor | 100% |
| 6 | 35 Number of Slabs of Super Structure | 26% |
| 7 | Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises | 0% |
| 8 | Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises. | 0% |
| 9 | Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks. | 0% |
| 10 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing. | 0% |
| 11 | Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to common aeas, electro, mechanical equipment, compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, compound wall and all other requirements as may be required to obtain Occupation /Completion Certificate. | 0% |
| 12 | Overall percentage of completion of the work done for the entire building/wing. | 32.60% |

Ketan H. Mehta
D.E. (Const.)
ENGINEERS & Lic. SURVEYOR
1st Floor, Acme Shopping Arcade, Sona Theatre Compound, Trikamdas Road, Kandivali (W), Mumbai - 400 067.©: 28072162, 28087495

**TABLE-B**

**Internal & External Development Works in Respect of the entire Phase**

| Sr. No | Common areas and Facilities, Amenities | Proposed (Yes/No) | Percentage of Work done | Details |
|---|---|---|---|---|
| 1 | Internal Roads & Footpaths / Compound Paving. | Yes | Nil | As per Master Plan |
| 2 | Water Supply. | Yes | 0% | Connection after OC |
| 3 | Sewerage (chamber, lines, Septic Tank , STP) | Yes | 0% | STP |
| 4 | Storm Water Drains | Yes | 0% | As per SWD remarks |
| 5 | Landscaping & Tree Planting. | Yes | 0% | Common for all development |
| 6 | Street Lighting. | No | NA | -- |
| 7 | Community Buildings | No | NA | -- |
| 8 | Treatment and disposal of sewage and sullage water | Yes | 0% | STP |
| 9 | Solid Waste management & Disposal | Yes | 0% | Organic Waste convertor |
| 10 | Water conservation, Rain water harvesting | Yes | 0% | As per rain water harvesting remark |
| 11 | Energy management | Yes | 0% | Currently as per electricity supplier guidelines |
| 12 | Fire protection and fire safety requirements | Yes | 0% | As per CFO NOC of the project |
| 13 | Electrical meter room, sub-station, receiving station | Yes | 0% | Currently as per electricity supplier guidelines |
| 14 | Swimming Pool | Yes | 0% | As per master plan |
| 15 | Society Office | Yes | 0% | As per MCGM norms |
| 16 | Fitness Center | Yes | 0% | As per master plan |

Yours Faithfully,

Ketan H. Mehta
Lic. Surveyor
(Lic. No:K/404)

Agreed and accepted by

Mr. Cyrus J. Mody, Designated Partner,
M/s. SIMBA PROPERTIES LLP,