SPACEAGE
CONSULTANTS

Date : 04/07/2022

To,

M/s. Satguru Corporate Services Pvt. Ltd.
5th Floor, Sunteck Centre,
37-40 Subhash Road, Vile Parle (East),
Mumbai - 400057
Tel: +91-22- 42877800

Subject : Certificate of Percentage of Completion of Construction work of **4TH Avenue Sunteck City** having MahaRERA Registration Number **P51800023072** being developed by **M/s. Satguru Corporate Services Pvt. Ltd.**

Dear Sir,

I/We, Spaceage Consultants have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **4TH Avenue Sunteck City** having MahaRERA Registration Number **P51800023072** being developed by **M/s. Satguru Corporate Services Pvt. Ltd.**

Based on Site Inspection, with respect to Layout /each of the Building/Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

SPACE AGE
CONSULTANTS

TABLE –A

Building: **4TH Avenue Sunteck City Tower A**

Sr. No. (1)	Task/Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	**03** Basement	100%
3.	**01** Podium	100%
4.	**01** Plinth	100%
5.	**Nil** Stilt Floor	NA
6.	**46** Slabs of Super Structure	74%
7.	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	25%
8.	Sanitary Fittings within the Flat/Premises	%
9.	Staircase, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CTZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to completer project as per specification in agreement of Sale. Any other activities.	%

SPACE AGE
CONSULTANTS

TABLE –A

Building: **4TH Avenue Sunteck City Tower B**

Sr. No. (1)	Task/Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	**03** Basement	100%
3.	**01** Podium	100%
4.	**01** Plinth	100%
5.	**Nil** Stilt Floor	NA
6.	**46** Slabs of Super Structure	50%
7.	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	9%
8.	Sanitary Fittings within the Flat/Premises	%
9.	Staircase, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CTZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to completer project as per specification in agreement of Sale. Any other activities.	%

SPACE AGE CONSULTANTS

TABLE –B

Common area (Internal and External Development Works) in respect of the Registered Phase / Phase Number

S. No (1)	Common areas and Facilities (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads & Foothpaths	**(No)**	0%	NA
2.	Water Supply	**(Yes)**	0%	Work not Started
3.	Sewerage (chamber, lines, Septic Tank , STP)	**(Yes)**	0%	Work not Started
4.	Storm Water Drains	**(Yes)**	0%	Work not Started/ In Progress/Work Completed/NA
5.	Landscaping & Tree Planting	**(Yes)**	0%	Work not Started
6.	Street Lighting	**(Yes)**	0%	Work not Started
7.	Community Buildings	**(No)**	%	NA
8.	Treatment and disposal of sewage and sullage water	**(Yes)**	0%	Work not Started
9.	Solid Waste management & Disposal	**(No)**	%	NA
10.	Water conservation, Rain water harvesting	**(Yes)**	0%	Work not Started
11.	Energy management	**(Yes)**	0%	Work not Started
12.	Fire protection and fire safety requirements	**(Yes)**	0%	Work not Started
13.	Electrical meter room, sub-station, receiving station	**(Yes)**	0%	Work not Started
14.	Others (Option to Add more)	**(Yes)**	0%	Work not Started

Agreed and Accepted by:

SATGURU CORPORATE SERVICES PVT. LTD. MUMBAI

Yours Faithfully,

M/s. Satguru Corporate Services Pvt. Ltd.
Date:

M/s. Spaceage Consultants