SPACEAGE
CONSULTANTS

Date : 06/01/2024

To,

M/s. Satguru Corporate Services Pvt. Ltd.
5th Floor, Sunteck Centre,
37-40 Subhash Road, Vile Parle (East),
Mumbai - 400057
Tel: +91-22- 42877800

Subject : Certificate of Percentage of Completion of Construction work of 4TH Avenue Sunteck City having MahaRERA Registration Number P51800023072 being developed by M/s. Satguru Corporate Services Pvt. Ltd.

I/We **M/s. Spaceage Consultants** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **4TH Avenue Sunteck City** having MahaRERA Registration Number **P51800023072** being developed by **M/s. Satguru Corporate Services Pvt. Ltd.**

Based on Site Inspection, with respect to Layout /each of the Building/Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

SPACE AGE CONSULTANTS

TABLE –A

Tower A

Sr. No. (1)	Task/Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	Basement (if any)	100%
3.	Podium (if any)	100%
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	87%
7.	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	72%
8.	Sanitary Fittings within the Flat/Premises	%
9.	Staircase, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	33%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	60%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CTZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to completer project as per specification in agreement of Sale. Any other activities.	50%

SPACE AGE CONSULTANTS

TABLE –A

Tower B

Sr. No. (1)	Task/Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	Basement (if any)	100%
3.	Podium (if any)	100%
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure	85%
7.	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	69%
8.	Sanitary Fittings within the Flat/Premises	%
9.	Staircase, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	34%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	54%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CTZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to completer project as per specification in agreement of Sale. Any other activities.	50%

SPACEAGE CONSULTANTS

TABLE –B

Common area (Internal and External Development Works) in respect of the Registered Phase / Phase Number

S. No (1)	Common areas and Facilities (2)	Proposed (Yes/No) (3)	Percentage of Work done (As on date of the Certificate) (4)	Details (5)
1.	Internal Roads & Foothpaths	No	0%	NA
2.	Water Supply	Yes	0%	Work not Started
3.	Sewerage (chamber, lines, Septic Tank , STP)	Yes	80%	In Progress
4.	Storm Water Drains	Yes	80%	In Progress
5.	Landscaping & Tree Planting	Yes	30%	In Progress
6.	Street Lighting	Yes	30%	In Progress
7.	Community Buildings	No	%	NA
8.	Treatment and disposal of sewage and sullage water	Yes	40%	Work not Started
9.	Solid Waste management & Disposal	No	%	NA
10.	Water conservation, Rain water harvesting	Yes	%	Work not Started
11.	Energy management	Yes	%	Work not Started
12.	Fire protection and fire safety requirements	Yes	50%	In Progress
13.	Electrical meter room, sub-station, receiving station	Yes	50%	In Progress
14.	Others (Option to Add more)	Yes	%	Work not Started

Agreed and Accepted by:

Yours Faithfully,

M/s. Satguru Corporate Services Pvt. Ltd.

M/s. Spaceage Consultants