NASA
Architectural Consultants Pvt. Ltd.
CIN: U74140MH2010PTC200123

FORM – 1 **Date: 31.03.2024**

ARCHITECT CERTIFICATE

To,
M/s. SHREEJI REALTIES PVT. LTD.
Shreeji Group, 1 Saurabh,
Behind Andhra Bank,
Opp. Crisl House, Chakala,
Andheri Kurla Road, Andheri (East),
Mumbai

Sub: **Certificate of Percentage of Completion of Construction work of GREEN ORIGIN** having Maha RERA Reg. No. **P51800052282** situated on the plot bearing **CTS No. 18/C,** demarcated by its boundaries to the **North (Existing Road),** to the **South (CTS No. 20 B)** to the **East (CTS No. 17)** to the **West (CTS No 19/5)** of Konkan Division, of Village Mulund, at Ghati Pada Road, Mulund (W), Taluka Kurla, District Mumbai Subarbs Pin- 400 080 as per area **9374.82 Sq. Mt** area being **developed by M/s. SHREEJI REALTIES PVT. LTD.**

Sir,

We **M/s. NASA Architectural Consultants Pvt Ltd.** have undertaken assignment as Licensed Surveyor of certifying of Construction work of the **Residential Building project** for situated on the plot bearing **CTS No. 18/C** plot of Konkan Division, of Village Mulund, at Ghati Pada Road, Mulund (W), in T-Ward,Taluka Kurla, District Mumbai Subarbs Pin- 400 080. **Total Built Up Area proposed admeasuring 9374.82 Sq. Mt.** (In lieu of Plot potential + 0.50 additional FSI + admissible TDR (as per road width TDR / FSI) + admissible Fungible Compensatory FSI) being developed by **M/s. Shreeji Realites Pvt. Ltd.**

1. **Following Technical professional are appointed by Owner :-**

i)	Mr. Sachin S. Sulkude of NASA ACPL	As License Surveyor.
ii)	Mr. Rohit Ravindra Varma	As Structural Consultants.
iii)	Mr. V. D. Sawant.	As Plumber.
iv)	Mr. Madhusudan Shah.	As Site Supervisor

Based on the Site Inspection, with respect of the building of the aforesaid Real Estate Project, We certify that as on the date of this certificate, the Percentage of work done of the Building of the Real Estate Project under Maha RERA i as per **Table-A** herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detail in **Table-B**.

GALA NO. GD-3 KARMA STAMBHA INDUSTRIAL ESTATE, GROUND FLOOR, L.B.S. MARG, VIKHROLI (W), MUMBAI - 400 083.
TEL : 022-35763009 EMAIL : nasa_acpl@yahoo.com, nasaacpl@gmail.com

NASA

TABLE – A

Proposed redevelopment of Residential Building Comprising of Wing A & B consisting of Lower Ground floor + Upper Ground floor + 1st to 4th podium floor + 5th to 21th upper floor.

Sr. No.	Tasks / Activity	Percentage of Work
1	Excavation	100%
2	Lower Ground and Upper Ground due topography of site)	100%
3	Podium (Upper Ground due topography of site)	100%
4	Stilt Floor	80%
5	20 Nos. of Slabs of Super Structure	0.5 %
6	Internal Walls, Internal Plaster, Flooring within Flats / Premises, Doors and Windows to each of the Flats / Premises completed.	0.00%
7	Sanitary fittings within the Flats / Premises, Electrical Fittings within the Flats / Premises	0.00%
8	Staircase / Lift Wells and Lobbies as each floor level connecting Staircase & Lifts, Overhead & underground Water Tanks	0.00% Will be completed before O.C.C.
9	The external plumbing's and external plaster, elevation, completion of Terrace with Water Proofing of the Building upto 18 th floor.	0.00%
10	Installation of Lifts/Water Pumps/Fire Fighting Fittings and equipment as per CFO's NOC, Electrical Fittings to common areas, electro, Mechanical Equipment, Compliance to condones of Environment/CRZ NOC, Finishing to Entrance Lobby / Plinth protection, paving of areas appurtant to Building, compound wall and all other requirements as may be required to obtain Occupation / Completion Certificate.	0.00%
11	Overall Percentage of Completion of the work done for the entire Building	0.00%

GALA NO. GD-3 KARMA STAMBHA INDUSTRIAL ESTATE, GROUND FLOOR, L.B.S. MARG, VIKHROLI (W), MUMBAI - 400 083
TEL : 022-25783009 EMAIL : nasa_acpl@yahoo.com nasaacpl@gmail.com

NASA
Architectural Consultants Pvt Ltd
CIN U74140MH2010PTC200123

TABLE – B

Internal & External Development Works in respect of the entire Registered Phase

Sr. No.	Common Areas & Facilities, Aminites	Proposed (Yes/No)	Percentage of Completion	Details
1	Internal roads and Footpaths	No	---	Sr. No. 3,4,5,9,10,12,13 will be completed before asking for OCC from BMC.
2	Water Supply	Yes	0.00%	
3	Sewerage (Chamber, Lines, Septic Tank)	Yes	0.00%	
4	Strom Water Drain	Yes	0.00%	
5	Landscaping & Tree Planting	Yes	0.00%	
6	Street Lighting	No	---	
7	Community buildings	No	---	
8	Treatment and Disposal of Sewage and sullage Water	No	---	
9	Solid Waste Management & Disposal	Yes	0.00%	
10	Water Conservation, Rain Water Harvesting	Yes	0.00%	
11	Energy Management	No	---	
12	Fire Protection & Fire Sefty Requirement	Yes	0.00%	
13	Electrical Meter Panel , Sub-Station, Receiving Station	Yes	0.00%	
14	Other (option to add more)	---	---	

Yours faithfully
For NASA Architectural Consultants Pvt. Ltd.

Sulkude

SHRI. SACHIN S. SULKUDE
License Surveyor
LS 840010041

Agreed & Accepted by,

For SHREEJI REALTIES PVT. LTD.

DIRECTOR

SHREEJI REALTIES PVT. LTD. MUMBAI 400 093

GALA NO GD-3 KARMA STAMBHA INDUSTRIAL ESTATE, GROUND FLOOR, L.B.S. MARG, VIKHROLI (W), MUMBAI - 400 083.
TEL. 022-25783009 EMAIL: nasa_acpl@yahoo.com nasaacpl@gmail.com