YMS Consultants Limited

FORM 1

ARCHITECT'S/ LICENSED SURVEYOR'S CERTIFICATE

Date: 22/09/2022.

To,
Integrated Spaces Limited,
D Wing, Karma Sankalp,
Corner of 6th and 7th Road of Rajawadi,
Ghatkopar East, Mumbai 400077.

Subject: Certificate of Percentage of Completion of Construction Work of New Project of proposed Residential building to be known as **'Integrated Kavya'** comprising of Wing 'A & B' situated on plot bearing C.T.S. No. 638/1 of village Ambivali, at J.P. Road, Andheri (West), Mumbai K/W Ward District Mumbai, State Maharashtra PIN 400053 admeasuring 3078.00 sq.mts. area (including road set back) being developed by **Integrated Spaces Limited.**

Sir,

We, YMS Consultants Ltd. have undertaken assignment as Licensed Surveyor, of certifying Percentage of Completion of Construction Work of the Project, comprising of Wing 'A & B' situated on plot bearing C.T.S. No. 638/1 of village Ambivali, at J.P. Road, Andheri (West), Mumbai K/W Ward District Mumbai, State Maharashtra PIN 400053 admeasuring 3078.00 sq.mts. area (including road set back) being developed by **Integrated Spaces Limited.**

Based on Site Inspection, with respect to the Building of the aforesaid Real Estate Project, we certify that as on the date of this certificate, the Percentage of Work done for the building of the Real Estate Project as registered vide number -NA **(Applied for and as yet to be registered)** under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Building – Wing – A

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100%
2	Basement(s) / Plinth – 01	100%
3	Podiums - Nil	-
4	Stilt Floor - 01	100%
5	Slabs of Super Structure = 15	13%

6	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	0%
7	Sanitary Fittings within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level. Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Complete project as per Specifications in agreement of Sale. Any Other Activities	0%

Building – Wing – B

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	0%
2	Basement(s) / Plinth – 01	0%
3	Podiums - Nil	-
4	Stilt Floor - 01	0%
5	Slabs of Super Structure = 15	0%
6	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flat/Premises	0%
7	Sanitary Fittings within the Flat/Premises	0%
8	Staircases, Lifts Wells and Lobbies at each Floor level. Overhead and Underground Water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0%
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC,	0%

	Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Complete project as per Specifications in agreement of Sale. Any Other Activities	

TABLE-B

Common Areas (Internal & External Development Works) Works in Respect of the Registered Phase / Project Number

No	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1.	Internal Roads & Footpaths	No	0	As per approval
2.	Water Supply	Yes	0	As per approval
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	0	As per approval
4.	Storm Water Drains	Yes	0	As per approval
5.	Landscaping & Tree Planting	Yes	0	As per approval
6.	Street Lighting	No	0	As per approval
7.	Community Buildings	No	0	As per approval
8.	Treatment and disposal of sewage and sullage water	No	0	As per approval
9	Solid Waste management & Disposal	Yes	0	As per approval
10	Water conservation, Rain water harvesting	Yes	0	As per approval
11	Energy management	No	0	As per approval
12	Fire protection and fire safety requirements	Yes	0	As per approval
13	Electrical meter room, sub-station, receiving station	Yes	0	As per approval
14	Others (Option to Add more)	No	0	NA

YMS Consultants Limited

Yours Faithfully

Yomesh Narayan Rao

Digitally signed by Yomesh Narayan Rao
Date: 2022.09.22 11:04:39 +05'30'

YOMESH RAO BE-CIVIL

L.S – License No. - R-151/LS

Agreed and Accepted by:

Signature of Promoter

Name :

Date: