CNS Consultants
Project Management Consultants
Architects, RCC Consultants & Landscape Designer
Empaneled :- Mhada Architect, Chartered Engineer
SRA : (PMC) Project Management Consultants
(TPQA) Third Party Quality Auditor, Repair Consultant

Date: - 22/04/2024

To,

M/s. Shreeji Developers
1st Floor, Shreeji Atlantis,
Gautam Buddha Marg, Orlem, Malad (W),
Mumbai – 400064

Subject: Certificate of percentage of Completion of Construction Work of shreeji solitaire situated on plot bearing C. T. S. No. 1C/2/77,plot no 114 of village kandivali R. D. P 2 near shivam hospital sector -2 ,Charkop,Kandivali (W),Mumbai. Being developed by M/s. Shreeji Developer.

Sir,

I **Charudatta V. Samant** have undertaken assignment as Architect/Licensed Surveyor of percentage of Completion of construction work of shreeji solitaire situated on plot bearing C. T. S. No. 1C/2/77,plot no 114 of village kandivali R. D. P 2 near shivam hospital sector -2 ,Charkop,Kandivali (W),Mumbai. being developed by M/s. Shreeji Developer.

1. Following technical professionals are appointed by Owner / Promoter:-

(i) M/s CNS Consultant as Architect.

(ii) M/S Jay shree krishna as Structural Consultant.

(iii) M/s Synergy Solutions as MEP Consultant

Based On site Inspection, with respect to layout / each of the building/Wing of the aforesaid real estate project. I certify that as on 31/03/2024 of this certificate, the percentage of work done for each of the building/Wing of the Real estate project under MahaRera is as per Table A herein Below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Charudatta V. Samant
CNS CONSULTANTS
Surveyor's Licence
S/665/LS

TABLE-A

Layout/Building/Wing Number **Sheeji solitaire** (to be prepared separately for each Layout/Building/Wing of the project

Sr no	Task and activity	Percentageof Actual Work Done (As on date of the Certificate)
1	Excavation	100%
2	Basement (if any)	N.A
3	Podiums (if any)	N.A
4	Plinth	100%
5	Stilt Floor	0%
6	Slab of super Structure	0%
7	Internal walls, Internal plaster, floorings, Doors and windows within Flats/Premises	0%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and underground water tanks.	0%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of sale. Any other activities.	0%

Charudatta V. Samant
CNS CONSULTANTS
Surveyor's Licence
S/665/LS

TABLE B

Common areas (internal and external road development works) in respect of the registered phase / project number

Sr no	Common areas and Facilities	Proposed (YES/NO)	Percentage of Actual Work Done	Details
1	Internal Roads &Footpaths	NO	0%	N.A
2	Water Supply	YES	0%	As per MHADA Compliance
3	Sewerage (Chamber, lines, Septic tank, STP)	YES	0%	As per MHADA Compliance
4	Storm Water Drains	YES	0%	As per MHADA Compliance
5	Landscaping & Tree Planting	NO	0%	N.A
6	Street Lighting	NO	0%	N.A
7	Community Buildings	NO	0%	N.A
8	Treatment and disposal of sewage and sullage water.	YES	0%	As per MHADA Compliance
9	Solid Waste management & Disposal	YES	0%	As per MHADA Compliance
10	Water conservation / Rain water harvesting	YES	0%	As per MHADA Compliance
11	Energy management	NO	0%	N.A
12	Fire protection and Fire Safety Requirements	YES	0%	As per MHADA Compliance
13	Electrical meter room, sub-station, receiving station.	NO	0%	N.A
14	Others (Option to Add more)	NO	0%	N.A

Yours Faithfully,

(Charudatta V. Samant)
Agreed and Accepted by

Signature of Promoter
Name: Nimesh U. Desai
Date: