CNS Consultants
Project Management Consultants
Architects, RCC Consultants & Landscape Designer
Empaneled :- Mhada Architect, Chartered Engineer
SRA : (PMC) Project Management Consultants
(TPQA) Third Party Quality Auditor, Repair Consultant

(1)

Annexure A

Date: - 13/04/2025

To,

M/s. Shreeji Developers
1st Floor, Shreeji Atlantis,
Gautam Buddha Marg, Orlem, Malad (W),
Mumbai – 400064

Subject: Certificate of percentage of Completion of Construction Work of **Shreeji Solitaire** of the project situated on plot bearing C.T.S.No. 1C/2/77, Plot no. 114 Village Kandivali R.D.P 2 near Shivam hospital sector-2, Charkop, Kandivali (W),Mumbai. being developed by M/s. Shreeji Developer.

Sir,

I **Charudatta V. Samant** have undertaken assignment as Architect/Licensed Surveyor of percentage of Completion of construction work of Sai Divine Wing A situated on plot bearing 1C/2/281, At Charkop Sector -1, Charkop,of Village Kandivali, Mumbai being developed by **M/s. Shreeji Developer**.

1. Following technical professionals are appointed by Owner / Promoter:-

(i) M/s CNS Consultant as Architect.

(ii) M/S Jay shree krishna as Structural Consultant.

(iii) M/s Synergy Solutions as MEP Consultant

Based On site Inspection, with respect to layout / each of the building/Wing of the aforesaid real estate project. I certify that as on 30/09/2024 of this certificate, the percentage of work done for each of the building/Wing of the Real estate project under MahaRera is as per Table A herein Below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

(2)

TABLE-A

Layout/Building/Wing Number **Shreeji Solitaire** (to be prepared separately for each Layout/Building/Wing of the project

Sr no	Task and activity	Percentage of Actual Work Done (As on date of the Certificate)
1	Excavation	100%
2	Basement (if any)	N.A
3	Podiums (if any)	N.A
4	Plinth	100%
5	Stilt Floor	0%
6	5th number of Slab of super structure	100%
7	Internal walls, Internal plaster, floorings, Doors and windows within Flats/Premises	0%
8	Sanitary Fittings within the Flat/Premises	0%
9	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and underground water tanks.	0%
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0%
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of sale. Any other activities.	0%

(3)

TABLE B

Common areas (internal and external road development works) in respect of the registered phase / project number

Sr no	Common areas and Facilities	Proposed (YES/NO)	Percentage of Actual Work Done	Details
1	Internal Roads &Footpaths	NO	0%	N.A
2	Water Supply	YES	0%	As per MHADA Compliance
3	Sewerage (Chamber, lines, Septic tank, STP)	YES	0%	As per MHADA Compliance
4	Storm Water Drains	YES	0%	As per MHADA Compliance
5	Landscaping & Tree Planting	NO	0%	N.A
6	Street Lighting	NO	0%	N.A
7	Community Buildings	NO	0%	N.A
8	Treatment and disposal of sewage and sullage water.	YES	0%	As per MHADA Compliance
9	Solid Waste management & Disposal	YES	0%	As per MHADA Compliance
10	Water conservation / Rain water harvesting	YES	0%	As per MHADA Compliance
11	Energy management	NO	0%	N.A
12	Fire protection and Fire Safety Requirements	YES	0%	As per MHADA Compliance
13	Electrical motor room, sub-station, receiving station.	NO	0%	N.A
14	Others (Option to Add more)	NO	0%	N.A

Yours Faithfully,

Charudatta Vasudev Samant

Digitally signed by Charudatta Vasudev Samant
Date: 2025.04.14 11:34:47 +05'30'

(Charudatta V. Samant)
Agreed and Accepted by

Signature of Promoter
Name: Nimesh U. Desai
Date: