B. H. Wadhwa & Chhadva
Associates
Architects | Engineers | Surveyors

Annexure A

FORM 1

[see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 10/07/2025

To,
HEMA APPARTMENTS CO-OPERATIVE HOUSING SOCIETY LIMITED
MUMBAI SUBURBAN, MAHARASHTRA, 400077

Subject : Certificate of percentage of Work of completion of construction work of **HEMA APARTMENTS CO-OPERATIVE HOUSING SOCIETY LIMITED** having MahaRERA Registration Number **P51800053101** (Only Applicable after project Registartion) being developed by **HEMA APPARTMENTS CO-OPERATIVE HOUSING SOCIETY LIMITED**

Sir,

I/We **TEJAS ARUN CHHADVA** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of completion of Construction Work of **HEMA APARTMENTS CO-OPERATIVE HOUSING SOCIETY LIMITED** having MahaRERA Registration Number **P51800053101** (Only Applicable after project Registration, being developed by **HEMA APPARTMENTS CO-OPERATIVE HOUSING SOCIETY LIMITED**)

Based on Site Inspection,with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Table A

Layout/Building/Wing Number: HEMA APARTMENTS CO-OPERATIVE HOUSING SOCIETY LIMITED/NA

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
(1)	(2)	(3)
1	Excavation	100.00
2	Basements (if any)	0.00
3	Podiums (if any)	0.00
4	Plinth,	100.00
5	Stilt Floor	100.00
6	Slabs of Super Structure	100.00

Sr. No.	Tasks/Activity	Percentage of Actual Work Done (As on date of the Certificate)
7	Internal walls, Internal plaster, Floorings, Floors and windows within Flats/Premises	98.00
8	Sanitary Fitting within the Flat/Premises	99.00
9	Staircases, lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	100.00
10	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/wing.	98.00
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection,paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100.00

Table B - Common Areas (Internal and External Development Works) in respect of Registered Phase / Project Number)

Sr.No	Common areas and facilities	Is Available (Yes / No)	Percentage of Actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1	Internal Roads & Footpaths	No	0.00	NA
2	Water Supply	Yes	100.00	WATER SUPPLY SYSTEM CONNECTED TO MUNICIPAL SUPPLY
3	Sewerage (Chamber, Lines, Septic Tank , STP)	Yes	100.00	SEWERAGE LINES FOR DISPOSAL OF WASTES
4	Storm Water Drains	Yes	100.00	STORM WATER DRAINS FOR DRAINAGE OF RUN OFF WATER
5	Landscaping & Tree Planting	No	0.00	NA
6	Street Lighting	No	0.00	NA
7	Community Buildings	No	0.00	NA
8	Treatment And Disposal Of Sewage And Sullage Water	No	0.00	NA
9	Solid Waste Management And Disposal	No	0.00	NA
10	Water conservation /Rain water harvesting	Yes	14.00	BOREWELL
11	Energy managemcnt	No	0.00	NA
12	Fire protection and fire safety requirements	Yes	100.00	FIRE PROTECTION SYSTEM AVAILABLE AS PER REGULATION
13	Electrical meter room, sub-station, receiving station	Yes	100.00	ELECTRIC ROOM HOUSING CONNECTIONS FOR ALL UNITS
14	Aggregate area of recreational Open Space	No	0.00	NA
15	Open Parking	Yes	100.00	25 UNITS OF OPEN CAR PARKING PROPOSED

Yours Faithfully,

Tejas Chhadva
(License No. CA/2013/61590)

Signature & Name (IN BLOCK LETTERS) of L.S/ Architect
(License No: CA/2013/61590)

Date of Certificate: 10/07/2025

Agreed and accepted by: HEMANT KUMAR S. CHIVATE

Signature of Promoter

Name: HEMA APPARTMENTS CO-OPERATIVE HOUSING SOCIETY LIMITED
Date: 10/07/2025