FORM 1

[*see* Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

To, Date: 31-03-2026
M/S Rajhans Residency
"RAJHANS SPLENDID" Near- River Park,
Shiv Vallabh Cross Road Ashokvan,
River Park Complex, Rawalpada,
Dahisar East, Mumbai, Maharashtra 400068

Subject : Certificate of Percentage of Completion of Construction Work of Proposed building known as **RAJHANS SOLITAIRE** Residential Building having '1' Wing of the Project [MahaRERA Registration Number - P51800053509] situated on property bearing C. T. S. No. C.T.S.No.-177, 177/1 To 177/11 of Village Malad, Malad (East), Mumbai., demarcated by its boundaries (19 11 30.56N 72 51 0.17E, 19 11 31.08N 72 51 0.27E, 19 11 31.15N 72 51 0.54E, 19 11 30.44N 72 51 1.25E, 19 11 31.06 N 72 51 1.37E latitude and longitude of the endpoints) Constructed Building to the South & North, Existing Structure to the East &13.40 m. wide road to the west, on property bearing C.T.S.No.-177, 177/1 To 177/11 of Village Malad, Malad (East), Mumbai., admeasuring 620.50 sq.mts. area being developed by Rajhans Residency

Sir,
I Manoj Jangid have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of the Residential Building/ one Wing of the Project, situated on C.T.S.No.-177, 177/1 To 177/11 of Village Malad, Malad (East), Mumbai. admeasuring 620.50 sq.mts. area being developed by Rajhans Residency

1. Following technical professionals are appointed by Owner :-
   (*i*) Shri. ManojKumar T. Jangid as Architect.
   (*ii*) Shri. Abhijit V. Phatarpekar as Structural Consultant.
   (*iii*) Shri. Shivprakash R. Tiwari as Site Supervisor.

Based on Site Inspection, with respect to each of the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for each of the building of the Real Estate Project as registered vide number P51800053509 under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE-A

Building /Wing Number 1 No. (To be prepared separately for each Building /Wing of the Project)

Sr. No. (1)	Tasks/ Activity (2)	Percentage of work done (3)
1.	Excavation	100 %
2.	Plinth	100%
3.	Stilt Floor	100%
4.	10 Nos. of Slabs of Super Structure	100%
5.	Internal Walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises.	100%
6.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.	100%
7.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	100%
8.	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	100%
9.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/CRZ NOC Finishing to entrance lobby, plinth protection, paving of areas appur tenant to Building/Wing, Compound Wall and required to obtain Occupation /Completion Certificate.	100%

TABLE-B

Internal and External Development Works in respect of the entire Registered Phase.

Sr. No. (1)	Common areas and Facilities, Amenities (2)	Proposed (Yes/ No) (3)	Percentage of Work done (4)	Details (5)
1.	Internal Roads & Footh-paths.	No		NA
2.	Water Supply	Yes	100%	BMC Water Supply
3.	Sewarage (chamber, lines, Septic Tank,STP).	Yes	100%	-
4.	Storm Water Drains	Yes	100%	-
5.	Landscaping & Tree Planting.	Yes	100%	-
6.	Street Lighting	No		NA
7.	Community Buildings	No		NA
8.	Treatment and disposal of sewage and sullage water.	No		NA
9.	Solid Waste management & Disposal.	Yes	100%	-
10.	Water conservation, Rain water harvesting.	Yes	100%	-
11.	Energy management	No		NA
12.	Fire protection and fire safety requirements	Yes	100%	-
13.	Electrical meter room, sub-station, receiving station.	Yes	100%	-
14.	Others (Option to Add more).	No	0%	NA

Yours Faithfully,

Agreed and Accepted by

RAJESH VALLABHBHAI SHINGALA

Digitally signed by RAJESH VALLABHBHAI SHINGALA
DN: cn=RAJESH VALLABHBHAI SHINGALA, o=RAJESH VALLABHBHAI SHINGALA, ou=1, email=rajhansgroup1@gmail.com, c=US
Date: 2026.05.09 19:28:37 +05'30'

MANOJKUMAR TANSUKHRAM JANGID

Digitally signed by MANOJKUMAR TANSUKHRAM JANGID
Date: 2026.03.31 15:16:32 +05'30'

MANOJ JANGID
Architect, (Reg. No. CA/2004/34701)