RASIK P HINGOO B. ARCH. KINJAL R HINGOO B. ARCH. SAMIR R HINGOO M. ARCH. (U. S. A.) NIRAV R HINGOO M. S.CIVIL (U. S. A.)

HINGOO

FORM 1 [see Regulation 3]
ARCHITECT'S CERTIFICATE

R/1901/2023/Rera 1 23.09.2023

To
Pranav Constructions Private Limited
1001, 10th Floor, DLH Park, S. V. Road
Near MTNL, Goregaon West
Mumbai - 400062

Sir,
Subject: Certificate of Percentage of Completion of Construction Work of **"Shining Star CHSL"** having MAHARERA Registration Number __ being developed by (Pranav Constructions Private Limited).

Sir,

I/ We M/s. Rasik P. Hingoo Associates have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of **'Shining Star CHSL'** having MAHARERA Registration Number (Only Applicable after project Registration, being developed by (Pranav Constructions Private Limited).

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MAHARERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

..2..

Table A

Building /Wing 'A' (to be prepared separately for each Building/Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1.	Excavation	0%
2.	Nil number of Basement(s) and 1 no. of Plinth and pit parking	0%
3.	Nil number of Podiums	NA
4.	Stilt Floor	0%
5.	09 number of Slabs of Super Structure	0%
6.	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0%
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
8.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9.	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0%
10.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0%

..3..

Table A

Building /Wing 'B' (to be prepared separately for each Building/Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1.	Excavation	0%
2.	Nil number of Basement(s) and 1 no. of Plinth and pit parking	0%
3.	Nil number of Podiums	NA
4.	Stilt Floor	0%
5.	09 number of Slabs of Super Structure	0%
6.	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0%
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
8.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9.	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0%
10.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0%

Table A

Building /Wing 'C' (to be prepared separately for each Building/Wing of the Project)

Sr. No	Tasks/Activity	Percentage of work done
1.	Excavation	0%
2.	Nil number of Basement(s) and 1 no. of Plinth and pit parking	0%
3.	Nil number of Podiums	NA
4.	Stilt Floor	0%
5.	09 number of Slabs of Super Structure	0%
6.	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0%
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
8.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9.	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0%
10.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0%

..5..

Table A

Building /Wing 'D' (to be prepared separately for each Building/Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1.	Excavation	0%
2.	Nil number of Basement(s) and 1 no. of Plinth and pit parking	0%
3.	Nil number of Podiums	NA
4.	Stilt Floor	0%
5.	09 number of Slabs of Super Structure	0%
6.	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0%
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
8.	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0%
9.	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0%
10.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical Fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0%

TABLE-B

Internal & External Development Works in Respect of the entire Registered Phase (Wing A, B, C & D)

Sr. No.	Common areas and Facilities, Amenities	Proposed (Yes/ No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	No	--	NA
2	Water Supply	Yes	0%	--
3	Sewarage (chamber, lines, Septic Tank, STP)	Yes	0%	--
4	Storm Water Drains	Yes	0%	--
5	Landscaping & Tree Planting	Yes	0%	--
6	Street Lighting	No	--	NA
7	Community Buildings	No	--	NA
8	Treatment and disposal of sewage and sullage water	No	--	NA
9	Solid Waste management & Disposal	Yes	-	--
10	Water conservation, Rain water harvesting	Yes	0%	--
11	Energy Management	No	--	NA
12	Fire protection and fire safety requirements	Yes	0%	--
13	Electrical meter room, sub-station, receiving station	Yes	0%	--
14	Others (Option to Add more)	-	-	--
15	Aggregate Area of Recreational open Space	-	-	--

Yours faithfully,

Rasik Prabhudas Hingoo

RASIK P. HINGOO
CA/84/8385

Agreed and accepted by:
For PRANAV CONSTRUCTIONS PRIVATE LIMITED

For PRANAV CONSTRUCTIONS PRIVATE LIMITED

Pranav Kiran Ashar
Director DIRECTOR

RASIK P HINGOO ASSOCIATES
ARCHITECTURE URBAN DESIGN INTERIOR DESIGN CONSTRUCTION MANAGEMENT
OFFICE: 106, PAGRAV, FIRST FLOOR, NEXT TO PATKAR COLLEGE, S.V. ROAD, GOREGAON (W), MUMBAI - 400104.
TEL.: 91-22-28724604, 28726184, TELEFAX: 91-22-28765629, EMAIL: hingooarchitects@yahoo.com, WEBSITE: www.hingooarchitects.com