XAR WORKSHOP LLP

Architecture **+** Design

Address: B-8/G1A, Khira Nagar, Santacruz (West), Mumbai - 400054

Phone: +91 9967402128

FORM 1

(See Regulation 3)
ARCHITECT'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Date: 14/05/2024

To,
The Dream India Builders, plot bearing cts no.1A (Pt) of village `Oshiwara, Jogeshwari West Mumbai 400102.

Subject: Certificate of Percentage of Completion of Construction Work of Dream Aspire having Maha RERA Registration Number P51800053836 being developed by Dream India Builders.

Sir,

I/We Abuzar Ismail Plasterwala have undertaken assignment as Architect/Licensed Surveyor of certifying Percentage of Completion of Construction Work having Maha RERA Registration Number P51800053836 being developed by Dream India Builders. Based on Site Inspection. with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under Maha RERA is as per Table A herein below. The percentage of the work executed with respect to each of the activities of the entire phase is detailed in Table B.

Table A
Lavout/Building/Wing Number
(to be prepared separately for each Layout /Building /Wing of the Project)

Sr. No (1)	**Tasks /Activity (2)**	**Percentage of Actual work done (as on the date of certificate)** (3)
1	Excavation	50%
2	Basements (if any)	50%
3	Podiums (if any)	0
4	Plinth	50%
5	Stilt Floor	0
6	Slabs of Super Structure	0

7	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/Premises	00
8	Sanitary Fittings within the Flat/Premises	00
9	Staircases, Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	00%
10	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	00
11	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of sale. Any other activities	00

TABLE-B

Common Areas (Internal & External Development Works) in Respect of the Registered Phase/project number

Sr. No. (1)	Common areas and Facilities (2)	Proposed (Yes/No) (3)	Percentage of Actual Work done (as on the date of certificate) (4)	Details (5)
1.	Internal Roads & Footpaths			0
2.	Water Supply			00
3.	Sewerage (chamber, lines, Septic Tank, STP)			00
4.	Storm Water Drains			0
5.	Landscaping & Tree Planting			00
6.	Street Lighting			00
7.	Community Buildings			0
8.	Treatment and disposal of sewage and sullage water			Not applicable
9.	Solid Waste management & Disposal			00
10.	Water conservation/ Rain water harvesting			00
11.	Energy management			00

Sr. No. (1)	Common areas and Facilities (2)	Proposed (Yes/No) (3)	Percentage of Actual Work done (as on the date of certificate) (4)	Details (5)
12.	Fire protection and fire safety requirements			00
13.	Electrical meter room, sub-station receiving station			Temporary shifted
14.	Others (option to add more)			00

Signature & Name of L.S./Architect ARCHITECT ABUZAR PLASTERWALA

License No. CA/2018/99003

Agreed and Accepted by:

Plasterwala Abujar Ismail

Digitally signed by Plasterwala Abujar Ismail
Date: 2024.05.14 17:28:08 +05'30'

Signature of Promoter

Name: ARCHITECT ABUZAR PLASTERWALA

Date: 14/05/2024