AR. SAURABH BOROLE
ARCHITECT & PMC

Date: 31.03.2025

Annexure A
FORM-1 Quarter 1 (January 2025-March 2025)
[seeRegulation3]
ARCHITECT'S CERTIFICATE

To,
M/s. Dean Home LLP.
1, Hendre Castle, Gokhale Road (N),
Dadar (W), Mumbai - 400028.

Subject: Certificate of Percentage of Completion of Construction Work of New Project of proposed Residential Building to be known as "**Varella Mansion**" situated on bearing CTS NO 232, 232 1 TO 4 and 233 of Village, Mandpeshwar at Madona Colony 12.00 Mt. Wide Santoshi Mata Road Borivali West Mumbai400103 CTS/CS/FP No. 232, 232/1 TO 232/4 & 233, having Maha RERA Registration Number **P51800053911** being developed by **Dean Home LLP.**

Sir,

We M/s. S.B. Associates Consultants Ltd. have undertaken assignment as Licensed Surveyor of certifying Percentage of Completion of Construction Work of New Project of proposed Residential Building to be known as "**Varella Mansion**" situated on bearing CTS NO 232, 232 1 TO 4 and 233 of Village, Mandpeshwar, at Madona Colony 12.00 Mt. Wide Santoshi Mata Road Borivali West Mumbai400103 CTS/CS/FP No. 232, 232/1 TO 232/4 & 233, having MahaRERA Registration Number **P51800053911** being developed by **Dean Home LLP.**

Based on Site Inspection with respect to Layout/each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide No. **P51800053911**under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

: 63/B, D Wing, Vyomesh, Off. S.V.P. Road, Opp. Gokul Hotel, Borivli (West), Mumbai - 400 092.
: 022-3513 2278 / 3513 2279 / 70215 44159 : sb.sba02@gmail.com, pmc.sbassociates@gmail.com

TABLE-A

Layout/Building/Wing Number **"Varella Mansion"** (to be prepared separately for each Layout/Building/Wing of the Project)

Sr. No. (1)	Tasks/Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation	100%
2.	Basements (if any)	90%
3.	Podiums (if any)-3	0%
4.	Plinth	100%
5.	Stilt Floor	100%
6.	Slabs of Super Structure-10	30%
7.	Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	7%
8.	Sanitary Fittings within the Flat/Premises	0%
9.	Staircases, Lifts, Walls and Lobbies at each Floor level Overhead and Underground Water Tanks	0%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	0%
11.	Installation of Lifts, water pumps, Fire Fighting, Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing. Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

S.B. ASSOCIATES
AR. SAURABH BOROLE
ARCHITECT & PMC


TABLE-B

Common Areas (Internal and External Development Works) in respect of the Registered Phase/Project Number

Sr. No. (1)	Common areas and Facilities (2)	Proposed (Yes/No) (3)	Percentage of Actual Work Done (As on date of the Certificate) (4)	Details (5)
1	Internal Roads & Footpaths	NO	NA	
2	Water Supply	YES	0%	Will be done as per Approvals
3	Sewerage (Chamber, lines, Septic Tank, STP)	YES	0%	Will be done as per Approvals
4	Storm Water Drains	YES	0%	Will be done as per Approvals
5	Landscaping & Tree Planting	NO	NA	
6	Street Lighting	NO	NA	
7	Community Buildings	NO	NA	
8	Treatment and disposal of sewage and sullage water	NO	NA	
9	Solid Waste management & Disposal	NO	NA	
10	Water conservation/Rain water harvesting	YES	0%	Will be done as per Approvals
11	Energy management	NO	NA	
12	Fire protection and fire safety requirements	YES	0%	Will be done as per Approvals
13	Electrical meter room, sub-station, receiving station	YES	0%	Will be done as per Approvals
14	Others (Option to Add more)			

Yours Faithfully,

FOR S.B. ASSOCIATES



S.B. ASSOCIATES

Ar. SAURABH SUHAS BOROLE
Regd. No. CA/2013/59562

Agreed and Accepted by):

Name: Dean Home LLP

Date : 07.04.2025

For DEAN HOME LLP

Designated Partner

DEAN HOME LLP MUMBAI

: 63/B, D Wing, Vyomesh, Off. S.V.P. Road, Opp. Gokul Hotel, Borivli (West), Mumbai - 400 092.
: 022-3513 2278 / 3513 2279 / 70215 44159 : sb.sba02@gmail.com, pmc.sbassociates@gmail.com