Dilip G. Kale & Associates
Architect's, Interior Designer & Govt. Regd Valuers

Ar. Chinmay Y. Kale (B.Arch)
REG.NO.CA/2003/30629

Ar. Dilip G. Kale (G.D.Arch,AI.I.A)
REG.NO.CA/81/6201

FORM 1
(See Regulation 3)
ARCHITECT'S CERTIFICATE

Date 02-04-2026

To,

Hastashilp Realty,

1193, Shukarwar peth,

'Ganga Smruti' appt, 1st Floor,

Subash Nagar, Lane no. 3,

Pune - 411002

Subject: -Certificate of percentage of Completion of Construction **Work of Wing C (Phase III) of Plot No. 1 of the Project** at S. No-12, Hissa no.8A/1+2+3 Mohammadwadi, Pune **to be registered under MahaRERA part of the Vertical Alcinia** being developed by **Hastashilp Realty,**

Sir,

I/we **Dilip G. Kale (Dilip G. Kale & Associates)** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of **Wing C (PhaseIII) Vertical Alcinia** having MahaRERA Registration Number **P52100011957** (Only Applicable after project Registration, being developed by **Hastashilp Realty,**

Based on site inspection, with respect to Layout / each of the Building /Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building /wing of the Real Estate Project under MahaRERA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Tel : +91 20 2999 2175, Mobile : +91 797264357 | Email : archdgk@gmail.com
1226-B , Shukrawar Peth, Subhash Nagar, Lane No. 4, Pune - 411002

TABLE –A

Building C

Sr. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1	Excavation	100 %
2	2 number of Basement	100%
3	Podiums (if any)	0.0%
4	Plinth	100%
5	Stilt Floor	N.A.
6	17 number of Slabs of Super Structure	100%
7	Brick work, Internal walls, Internal Plaster, Floorings, Doors and windows within Flats/Premises	100%
8	Sanitary Fittings within the Flat / Premises	100%
9	Staircases Lifts Wells and Lobbies at each Floor level Overhead and Underground Water Tanks	100%
10	External Plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building / Wing	100%
11	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, mechanical equipment, compliance to conditions of environment /CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

TABLE – B

Common Areas (Internal and External Development Works) in respect of the Registered Phase / Project Number. Building C

S. No	Common are as And Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1.	Internal Roads & Footpaths	Yes	100%	
2.	Water Supply	Yes	100 %	
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	100%	
4.	Storm Water Drains	Yes	100 %	
5.	Landscaping & Tree Planting	Yes	100 %	
6.	Street Lighting	Yes	100 %	
7.	Community Buildings	No	No	No.
8.	Treatment and disposal of sewage and sullage water	Yes	100%	
9.	Solid Waste management & Disposal	Yes	100 %	
10.	Water conservation, Rain water harvesting	Yes	100%	
11.	Energy Management	No	No	N.A.
12.	Fire protection and fire safety requirements	Yes	100 %	
13.	Electrical meter room, sub-station, receiving station	Yes	100 %	
14.	Others (Option to Add more)	-	No	No.

Yours Faithfully

Ar. Dilip G. kale.
Reg. No. CA/81/6201

DILIP G. KALE & ASSOCIATES ARCHITECT CA/81/6201 PUNE

Agreed and accepted by:
Signature of Promoter Name

Hastashilp Realty,

Date 02-04-2026

HASTHSHILP REALTY PUNE