MILIND RATHI
M.E.(Struct) M.I.E.,F.I.V.

CONSULTING
STRUCTURAL
DESIGNER
&
CHARTERED
ENGINEER

A-17/18, Sahakari Audhyogik
Vasahat, Old M.I.D.C.,
Ajanta Road, Jalgaon (M.S.)
Tel.: (O) 0257-2210979
Mob. : 98230 29679
E-mail : milindrathi@rediffmail.com

ANNEXURE B
Form – 2
[See Regulation 3]
Engineer's Certificate

Date: 10/07/2023

To,

Mr. Sumit Mahendra Chordia
Prop. M/s. Nakoda Construction,
Shanti Sadan, Opp. PNB Bank, Balaji Lane, Bhusawal

Subject: Certificate of Cost incurred for development of "PRIDE RESIDENCY" with PRN P49900050252 (27/03/2023) situated at S No. 76/A, Plot No 46, FP No. 81A&B, At Satare Shivar, TPS No. II, Bhusawal, Dist. Jalgaon, demarcated by its boundaries Plot No. 47 to the East, FP 80A to the West, S No. 77B to the North & Road to the South of division Nashik, Village - Bhusawal, Taluka – Bhusawal, District – Jalgaon , PIN – 425201, admeasuring 322.50 sq.mts. area being developed by Mr. Sumit Mahendra Chordia.

Sir,

1. I/We, Milind Rathi have undertaken assignment of certifying Estimated cost for PRIDE RESIDENCY having MahaRERA Registration Number P49900050252 being developed by Sumit Mahendra Chordia.


2.We have estimated the cost of Civil, MEP and Allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Developer/Consultants. The schedule of items and quantity required for the entire work as calculated by Quantity Surveyor appointed by Developer/Engineer, the assumption of the cost of material, labour and other inputs made by the developer, and the site inspection carried out by us to ascertain/confirm the above analysis given to us.

3.We estimate Total Estimated Cost of completion of the aforesaid project under reference at Rs 200 Lakhs (Total of Table A and B) at the time of registration. The estimated Total cost of project is with reference to the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale and for the purpose of obtaining occupation certificate/completion certificate for the Buildings/ Wings/Layout/Plotted Development from the Bhusawal Municipal Council being the planning Authority under whose jurisdiction the aforesaid project is being implemented.

MILIND RATHI
M.E.(Struct) M.I.E.,F.I.V.

CONSULTING
STRUCTURAL
DESIGNER
&
CHARTERED
ENGINEER

A-17/18, Sahakari Audhyogik
Vasahat, Old M.I.D.C.,
Ajanta Road, Jalgaon (M.S.)
Tel.: (O) 0257-2210979
Mob. : 98230 29679
E-mail : milindrathi@rediffmail.com



4. The estimated cost incurred till date is calculated at Rs. 67.75 Lakhs (Total of Table A and B). The amount of Estimated cost incurred is calculated on the basis of input materials/services used and unit cost of these items.

5.The balance cost of completion of the Civil, MEP and allied works required for completion of the apartments and proportionate completion of internal & external works of the project as per specifications mentioned in agreement of sale, of the Project is estimated at Rs. 132.25 Lakhs (Total of Table A and B)

6. I certify that the cost of the Civil, MEP and allied works for the apartments and proportionate internal & external works, as per specifications mentioned in agreement of sale, of the aforesaid Project as completed on the date of this certificate is as given in Table A and B below:

TABLE A

Building - **PRIDE RESIDENCY**

Sr. No.	**Particulars**	**Amounts**
1.	Total Estimated cost of the buildings/wings as on date of Registration is	Rs. 2,00,00,000.00
2.	Cost incurred as on date of certificate	Rs. 67,74,931.92
3.	Work done in Percentage (as Percentage of the estimated cost)	33.87%
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	Rs. 1,32,25,068.08
5.	Cost Incurred on Additional /Extra Items not Included in the Estimated Cost (Table - C)	Nil

TABLE B

Internal & External Development works in respect of the Registered Phase

Sr. No.	**Particulars**	**Amounts**
1.	Total Estimated cost of the internal and external Development Works including amenities and facilities in the layout as on date of Registration is	Nil
2.	Cost incurred as on date of certificate	Nil
3.	Work done in Percentage (as Percentage of the estimated cost)	Nil
4.	Balance Cost to be Incurred** (Based on Estimated Cost)	Nil
5.	Cost Incurred on Additional /Extra Items not Included in the Estimated Cost (Table - C)	Nil

MILIND RATHI
M.E.(Struct) M.I.E.,F.I.V.

CONSULTING
STRUCTURAL
DESIGNER
&
CHARTERED
ENGINEER

A-17/18, Sahakari Audhyogik
Vasahat, Old M.I.D.C.,
Ajanta Road, Jalgaon (M.S.)
Tel.: (O) 0257-2210979
Mob. : 98230 29679
E-mail : milindrathi@rediffmail.com

Yours faithfully,

CHARTERED ENGINEER R.No. M-125145-1 M.I.E.

Mr. MILIND RATHI

STRUCTURES

Agreed and accepted by:

Sumit Mahendra Chordia

Digitally signed by Sumit Mahendra Chordia
Date: 2024.11.04 23:23:38 +05'30'

Signature of Promoter

Name: SUMIT MAHENDRA CHORDIA

Date: 10/07/2023

Note:

1. The scope of work is to complete Registered Real Estate Project as per drawings approved from time to time and as per specifications mentioned in agreement of sale.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
3. (**) Balance cost to be incurred (4) may vary from Difference between Total estimated cost (1) and Actual Cost incurred (2) due to deviation in quantity required/ escalation of cost etc. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred/ to be incurred.
5. All components of work with specifications are indicative and not exhaustive.
6. Please specify if there are any deviations/qualifications - NIL

TABLE – C

List of Extra/Additional/Deleted Items considered in cost
(which were not part of the original Estimate of Total Cost)

Sr. No.	List of Extra/Additional/Deleted Items	Amount
1.	NIL	
2.		