REGULATIONS

FORM-2 [See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account – Project wise)

Date :25/07/2017

To

The SAI HEIGHTS ,Rathi Nagar Amravati 444603 (Name & Address of Promoter),

Subject : Certificate of Cost Incurred for Development of (SAI HEIGHTS) for Construction of 1 Building situated on the Plot bearing CN. No/CTS No./Survey No./ Final Plot No. 36 demarcated by its boundaries (latitude and longitude of the end points). 9m road to the North PLOT NO. 14 to the South 12m road to the East PLOT NO. 16 to the West of AMRAVATI Division AMRAVATI Village AMRAVATI taluka AMRAVATI District AMRAVATI PIN 444603 admeasuring 456.10 sq.mts. area being developed by (Promoter)

Ref: RERA Registration Number _____

Sir,

I/We PANKAJ B. UBHAD have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under RERA, being ____1___ Building situated on the plot bearing C.N. No./CTS No./ Survey No./ Final Plot No. 36 of Division AMRAVATI Village AMRAVATI Taluka AMRAVATI District AMRAVATI PIN 444603. admeasuring 456.10 sq.mts are being developed by (Owner / Promoter)

1. Following technical professionals are appointed by Owner / Promoter :
   - (i) M/s/Shri/Smt. SHAILENDRA DESHMUKH as L.S./Architect
   - (ii) M/s/Shri/Smt PANKAJ DESHMUKH as Structural Consultant
   - (iii) M/s/Shri/Smt MANGESH BAHALE as Quantity Surveyor*
   - (iv) M/s/shri/Smt NILESH THAKRE as MEP Consultant
2. We have estimated the cost of the completion to obtain Occupation Certificate / Completion Certificate of the Civil, MEP and Allied works of the Building(s) of the project. Our estimated cost calculations are based on the Drawings / plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by MANGESH BAHALE quantity Surveyor* appointed by Developer / Engineer, and the assumption of the cost of material, labour and other inputs made by developer and the site inspection carried out by us.

REGULATIONS

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs. 23500000/-(Two crore thirty five lakh only). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the AMRAVATI MUNCIPAL CORP. being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 8225000/-The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from AMRAVATI MINCIPAL CORP. (planning Authority) is estimated at Rs.15275000/-

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below.

TABLE A

Building/Wing bearing Number_____ or called SAI HEIGHTS

(to be prepared separately for each Building / Wing of the Real Estate Project)

Sr.No.	Particulars	Amount
1	Total Estimated cost of the building/wing as on 3/11/2016 date of Registration is	Rs. 23500000 /-
2	Cost incurred as on 25/07/2017 (based on the Estimated cost)	Rs. 8275000/-
3	Work done in Percentage (as Percentage of the estimated cost)	35%
4	Balance Cost to be Incurred (Based on Estimated Cost	Rs. 15225000/-
5	Cost Incurred on Additional / Extra Items as on 25/07/2017 not included in the Estimated Cost (Annexure A)	Rs. 500000/-

REGULATIONS

Table b

(To be prepared for the entire registered phase of the Real Estate Project

Sr.No.	Particulars	Amount
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is	Rs. _____/-
2	Cost incurred as on _____ (based on the Estimated cost)	Rs _____/-
3	Work done in Percentage (as Percentage of the estimated cost)	Rs. _____/-
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. _____/-
5	Cost Incurred on Additional / Extra Items as on _____ not included in the Estimated Cost (Annexure A)	Rs. _____/-

Yours Faithfully

Signature of Engineer
(Licence No. .....)
*Note.

PANKAJ A. UBHAD
Civil Engineer
Amravati

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate / Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*)

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

Annexure A

List of Extra / Additional Items executed with cost.

(which were not part of the original Estimate of Total Cost)