OFFICE :
• ARCHITECT NITIN KADAM
1st Floor, Above Padole Driving School, In Front of Rly. Station, AMRAVATI (M.S.)
Email : nitin.kadam@rediffmail.com
RESIDENCE :
41, Congress Nagar, AMRAVATI.
MOB : 9823235047



ULTIMATE CONSTRUCTIONS
•ARCHITECT •INTERIOR DESIGNER
•LANDSCAPE CONSULTANT
REGD NO. CA/90/13010

Date: 06 JULLY 2024

Form 1

ARCHITECT'S CERTIFICATE

To,

The Urja Infrastructure
Sai Nagar Amravati

Subject: Certificate of Percentage of Completion of Construction Work of KRUSHNAI HEIGHTS having MahaRERA Registration Number– P50300046902 being developed by **Urja Infrastructure**

Sir,

I **ARCH NITIN KADAM** have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of KRUSHNAI HEIGHTS having MahaRERA Registration Number P50300046902 being developed by **Urja Infrastructure**

Based on Site Inspection, with respect to Layout / each of the Building/Wing of the aforesaid Real Estate Project. I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per **Table A** herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in **Table B**

Table A

Building A – Residential

Sr. No.	Tasks / Activity	Percentage of work done
1	Excavation	100
2	Number of Plinth	100
3	Number of Podiums	N.A
4	Number of Stilt Floor	100
5	Number of Slabs of Super Structure	100
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	90
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	50
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	90
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	90
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	60

TABLE B

Internal & External Development Work in respect of Entire Registered Phase

Sr. No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of work done	Details
1	Internal Roads & Footpaths :	N.A	N.A	N.A
2	Water Supply :	YES	100	MJP CONNECTION
3	Sewerage (Chamber, Lines, Septic Tank , STP) :	YES	50	SEPTIC TANK
4	Storm Water Drains :	.N.A		
5	Landscaping & Tree Planting :	N.A		
6	Street Lighting :	N,A		
7	Community Buildings :	N..A		
8	Treatment And Disposal Of Sewage And Sullage Water :	N.A		
9	Solid Waste Management And Disposal :	N.A		
10	Water Conservation, Rain water Harvesting :	YES		
11	Energy management :	YES	20	
12	Fire Protection And Fire Safety Requirements :	NO		
13	Electrical Meter Room, Sub-Station, Receiving Station :	YES	10	
14	Others (Option to add more)	NO		

Yours Faithfully,

Signature & Name ARCH **NITIN KADAM** with Stamp of Achitect
License No.CA/90/13010

ULTIMATE INTERIORS & CONSTRUCTION
Ar.Nitin Kadam
CA/90/13010
AMRAVATI

Agreed and Accepted by
Urja Infrastructure -
Sai Nagar Amravati

URJA INFRASTRUCTURE

Signature of Promoter Name:
Date 06/07/2024