**FORM-2**

**ENGINEER'S CERTIFICATE**

**(To be submitted for withdrawal of Money from Designated Account- Project wise- Dec 2021)**

Date: 30.01.2022

To

**The Dhariwal and Chhoriya Developers LLP,**
Chhoriya Realty, Office No 401, 4th Floor Adinath Shopping Center, Adinath Society, Pune Satara Road, Opp Hotel Panchami, Pune 411037.

Subject: Certificate of Cost Incurred for Infrastructural Infrastructural Development Work of **R.M. Dhariwal Township –Arvi Bhaipur Plotting Phase 2 of the Project [Maha RERA Registration Number : *P50400027296*] situated on the Plot bearing C.N. No/ CTS No. / Survey no./ Final Plot no S No – 27/1,39,40,41,42,demarcated by its boundaries (latitude and longitude of the end points)**
**20°59'30.6"N 78°12'33.3"E to the North**
**20°59'24.5"N 78°12'32.1"E to the South**
**20°59'27.1"N 78°12'40.8"E to the East**
20°59'28.6"N 78°12'27.8"E to the West of Division **Nagpur** village **Bhaipur**, taluka **Arvi**, District **Wardha** PIN **442201** admeasuring **18586.16** sq. mts. area being developed by **Dhariwal and Chhoriya Developers LLP.**
**Ref: Maha RERA Registration Number- *P50400027296.***

Sir,

I **Manish V. Pande** have undertaken assignment of certifying Estimated Cost for the Subject Real Estate Project proposed to be registered under Maha RERA, being Phase 1 situated on the Plot bearing C.N. No/ CTS No. / Survey no./ Final Plot no **27/1,39,40,41,42** of Division **Nagpur** village **Bhaipur**, taluka **Arvi**, District **Wardha** PIN **442201** admeasuring **18586.16** sq. mts. area being developed by **Dhariwal and Chhoriya Developers LLP.**

1. Following technical professionals are appointed by Owner/Promoter:-
   (i) M/s/Shri/Smt **Mr.Kunal Patil** as L.S./Architect;
   (ii) M/s/Shri/Smt **Mr. Dinesh Y. Moundekar** as Quantity Surveyor*

2. We have estimated the cost of the completion to obtain Completion Certificate, of the Development works, Propsed In said Layout of the project. Our estimated cost calculations are based on the Drawings /plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by **Mr.Dinesh Y. Moundekar** Quantity Surveyor* appointed by Developer/ Engineer, and the assumption of the cost of material ,labour and other inputs made by developer, and the site inspection carried

Pande
iMPower Projects
Project Management Consultant

Scanned with CamScanner

## FORM-2 (TABLE B)

***(to be prepared for the entire registered phase of the Real Estate Project)***

***R.M.Dhariwal Township-Arvi Bhaipur plotting Phase 2***

| Sr. No | Particular | | Amount |
|---|---|---|---|
| 1 | Total Estimated cost of the Internal and External Development Works including amenities and facilities in the layout. Date of Registration is 01.12.2020 | Rs. | 27599008 |
| 2 | Cost incurred as on 31.12.2021 (based on the Estimated cost ) | Rs. | 9659653 |
| 3 | Work done in percentage (As ercentage of the estimated cost) | % | 35% |
| 4 | Balance Cost to be Incurred (Based on Estimated Cost) | Rs. | 17939355 |
| 5 | Cost Incurred on 31.12.2021 Additional/ Extra Items as on not included in the Estimated Cost (AnnexureA) | Rs. | 0 |

Yours Faithfully

iMPower Projects
Project Management Consultant

Manish V. Pande
(iMPower Projects)

*** Note**

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate/Completion Certificate.
2. (*)Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of find ependent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*)and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked(*).
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.
5. All components of work with specifications are indicative and no texhaustive.

Scanned with CamScanner