Ulhas Mude & Associates
B. Arch
C. A. No. - CA/95/19279

ARCHITECT'S CERTIFICATE
(FORM-1 – TO BE SUBMITTED FOR ONGOING BUILDING/WINGS OF PROJECT))

Date : 31/12/2017

To
The- Rachana Construction Co. (Nagpur) Pvt. Ltd.,
4th floor, LOTUS,WHC Road, Dharampeth,
(Gorepeth layout), between coffee house square &
Law college square, Nagpur(Maharashtra)

Subject: Certificate of Percentage of Completion of Construction Work of " A " Wing of Rachana Sahira Wing A project situated on the Plot bearing NO. 04 B (Four B) /CTS Nos. 514/Survey No. 144/2/2/final plot no-4B as per sanctioned plan, demarcated by its boundaries 12 M wide road to the North, other property & 18 m DP road to the South, 18 m wide road to the East & Open space B to the West of Division- Nagpur, village- Nagpur (M Corp.), Taluka- Nagpur(Urban), District – Nagpur PIN - 440005 measuring 4264.93 sq.mts. area being developed by Rachana Construction Co. (Nagpur) Pvt. Ltd.,

Sir,
I Ulhas Mude & Associates have undertaken assignment as Architect of certifying Percentage of Completion of Construction Work of the " A " wing of of Rachana Sahira wing A project situated on the Plot NO. 04 B (Four B) /CTS Nos. 514/Survey No. 144/2/2/final plot no-4B as per sanctioned plan, of Division- Nagpur, village- Nagpur (M Corp), Taluka- Nagpur (Urban), District – Nagpur, PIN - 440005 measuring 4264.93 sq.mts. area being developed by Rachana Construction Co. (Nagpur) Pvt. Ltd

1. Following technical professionals are appointed by Owner / Promoter :-
(I) M/s Ulhas mude & Associates, Nagpur as Architect ;
(ii) M/s P.S. Patankar & Associates, Nagpur as Structural Consultant
(iii) M/s Convenient MEP consultants LLP, Indore as MEP Consultant
(iv) Shri Sanjay singh as Site In charge

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real estate project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number- P50500001307 under RERA is as per table A herein below. The percentage of the work executed with respect to each of the major activity of the Wing A and Overall Percentage of work done of development work with respect to Wing A is detailed in the Table B.

Table A

Wing Number " A" of the project Rachna Sahira Wing A

Sr. No Tasks /Activity	Percentage of work done
1. Excavation	100%
2. Plinth	100%
3. ---- no of podiums	NA
4. Stilt floor	50%
5. 11 nos of slabs of superstructure.	100%
6. Internal walls, internal plaster, flooring within flat/ Premises, door & windows to each of the flat/premises.	38%
7. Sanitary fittings within flat/premises, electrical fitting within Flat/premises.	1%
8. staircases, lift wells & lobbies at each floor level connecting To staircases & lifts, overhead & underground water tanks.	76%
9. The external plumbing and external plaster, elevation, completion Of terraces with waterproofing	39%
10. Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate.	13%

TABLE.B

Internal & External Development Works in Respect of the entire Registered Phase

S.No	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Footpaths	Yes	10%	Filling work done
2	Water Supply	Yes	0%	Work yet to be start

3	Sewerage (chamber, lines, Septic Tank , STP)	Yes	0%	Work yet to be start
4	Storm Water Drains	Yes	0%	Work yet to be start
5	Landscaping & Tree Planting	Yes	0%	Work yet to be start
6	Street Lighting	No		
7	Community Buildings	Yes	0%	Work yet to be start
8	Treatment and disposal of sewage and sullage water	Yes	0%	Work yet to be start
9	Solid Waste management & Disposal	Yes	0%	Work yet to be start
10	Water conservation, Rain water harvesting	Yes	0%	Work yet to be start
11	Energy management	Yes	0%	Work yet to be start
12	Fire protection and fire safety requirements	Yes	0%	Work yet to be start
13	Electrical meter room, sub-station, receiving station	Yes	0%	Work yet to be start

Yours Faithfully,

ULHAS MUDE & ASSOCIATES.
Signature & Name (IN BLOCK LETTERS) of L.S/ Architect

(License NO. CA/95/19279)