Table A

Building /Wing Number **LIG - 1** (to be prepared separately for each Building /Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	0 %
2	1 number of Basement(s) and Plinth	0 %
3	0 number of Podiums	0 %
4	Stilt Floor	0 %
5	8 number of Slabs of Super Structure	0 %
7	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	0 %
8	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0 %
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0 %
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	0 %
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	0 %

SHALSHRI ARCHITECTS & CONSULTANTS