arch engg

Architectural Consultants & Engineers

Planner • Designer • Estimator

E-mail:archengg130@gmail.co, munish_bhute@rediffmail.com
Mob.: 9423105570 , Off.:0712-2721848
Gr. Fl. Shree Dutta Niwas Near Dr. Hedgewar Niwas New Shukarwari Rd, Gandhi Gate, Mahal, Ngp.-32

FORM-2 [see Regulation 3]
ENGINEER'S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account- Project wise)

Date: **27/07/2017**

To

The **M/S. VEDA REALATORS**
Gr. floor, NKY Tower, Ajani Sq.
Wardha Road, Nagpur.

Subject : Certificate of Percentage of Completion of Construction Work of THE MULTI FAMILY RESIDENTIAL BUILDING NAMED & STYLESD AS "**HRUGVED-3**" **of the Project [**HURGWED -3**] situated on the Plot No.: 108 & 109, KH. No. : 77, MOUZA : ZINGABAI TAKLI,** P. H. NO.: 11 OF LAY-OUT OF GREEN FIELD CO-OP HSG. SOCY. LTD NAGPUR, **demarcated by its boundaries (latitude and longitude of the end points) 9.140 M. WIDE ROAD to the North, PLOT NO. 107 to the South, 9.140 M. WIDE ROAD to the East & PLOT NO. 91, 92, 93 to the West of Division MANKAPUR village ZINGABAI TAKLI taluka NAGPUR District NAGPUR PIN 440020 admeasuring 381.611 sq.mts. area being developed by M/S. VEDA REALATORS**

Sir,

I/ We **ER. NITIN V. MADANKAR** have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of THE MULTI FAMILY RESIDENTIAL BUILDING NAMED & STYLESD AS "HRUGVED-3" of the Project [HURGWED -3] situated on the Plot No.: 108 & 109, KH. No. : 77, MOUZA : ZINGABAI TAKLI, P. H. NO.: 11 OF LAY-OUT OF GREEN FIELD CO-OP HSG. SOCY. LTD NAGPUR, demarcated by its boundaries (latitude and longitude of the end points) 9.140 M. WIDE ROAD to the North, PLOT NO. 107 to the South, 9.140 M. WIDE ROAD to the East & PLOT NO. 91, 92, 93 to the West of Division MANKAPUR village ZINGABAI TAKLI taluka NAGPUR District NAGPUR PIN 440020 admeasuring 381.611 sq.mts. area being developed by M/S. VEDA REALATORS

1. Following technical professionals are appointed by Owner / Promoter :-

(i) M/s/Shri/Smt Er. NITIN V. MADANKAR as L.S. / Architect ;

(ii) M/s /Shri / Smt ER. MUNISH V. BHUTE as Structural Consultant

(iii) M/s /Shri / Smt ER. PANKAJ D. DAHAKE as MEP Consultant

(iv) M/s /Shri / ~~Smt~~ Parag Pathak. as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by _____ quantity Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs 1,17,00,000/- (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the N.I.T. NAGPUR being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. 36,00,000/- Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from N.I.T. NAGPUR (planning Authority) is estimated at Rs 81,00,000/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

TABLE A

Building /Wing bearing Number____ or called "**HRUGVED-3**"
(to be prepared separately for each Building /Wing of the Real Estate Project)

Sr. No	Particulars	Amounts
1	Total Estimated cost of the building/wing as on 27/07/2017 date of Registration is	Rs. 1,00,00,000/-
2	Cost incurred as on 27/07/2017 (based on the Estimated cost)	Rs. 36,00,000/-
3	Work done in Percentage (as Percentage of the estimated cost)	36 %
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. 64,00,000/-
5	Cost Incurred on Additional /Extra Items as on 27/07/2017 not included in the Estimated Cost (Annexure A)	Rs. NIL /-

TABLE B
to be prepared for the entire registered phase of the Real Estate Project) Sr. No

	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is	Rs. 17,00,000 /-
2	Cost incurred as on dt. 27/07/2017 (based on the Estimated cost)	Rs. Nil /-
3	Work done in Percentage (as Percentage of the estimated cost)	0 %
4	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. 17,00,000/-
5	Cost Incurred on Additional /Extra Items as on _____not included in the Estimated Cost (Annexure A)	Rs. NIL /-

Yours Faithfully
Signature of Engineer

For arch-engg

ER. MUNISH V. BHUTE
D.C.E.
B-TECH

ER. NITIN V. MADANKAR
D.C.E. B.E. (CIVIL)
N.I.T. Licence No.: 2081
NMC Licence No.: L-630

ER. NITIN V. MADANKAR
(Licence No.: L-630)

*** Note**

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate.
2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).
3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.
4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.
5. All components of work with specifications are indicative and not exhaustive.

Annexure A
List of Extra / Additional Items executed with Cost
(which were not part of the original Estimate of Total Cost)