10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	70%

Rukmani B 9 (6BHK)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	0Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B - 10 (6BHK)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B- 11 (6BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B- 12 (6BHK)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B-13 (6BHK)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B-14-A(1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	60%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 14-A(2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	60%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 14-B (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	40%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 14-B (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	40%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 14-C (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	40%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 14-C (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	40%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing.	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 14-D (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	18%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Vasudev B 10 (4BHK Apartment) (G. Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 14-D (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	18%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 15-A(1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	60%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	20%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	30%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 15-A (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	60%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	20%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	30%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 15-B (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	84%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	50%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 15-B (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	84%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	50%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 15-C (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	8%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 15-C (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	8%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 15-D (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	Tasks/ Activity	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	15%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Rukmani B 15-D (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	15%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

PLOT SUDAMA

Sudama B- 1 (1BHK) Row House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Sudama B- 2 (1BHK) House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Sudama B- 3 (1BHK) Row House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Sudama B-4 (1BHK) Row House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Sudama B-5 (1BHK)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Sudama B-6 (1BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Sudama B- 7 (1BHK) Row House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts. water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Sudama B 8-A (1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	50%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 8-A (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	50%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, compietion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 8-B (1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	50%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 8-B (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	50%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 9-A (1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	8%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 9-A (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	8%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 9-B(1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	25%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 9-B (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	25%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 9-C (1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	20%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 9-C (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	20%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Sudama B 10 (1) (1BHK Apartment) (G. Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	20%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%