10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

PLOT YASHODA

Yashoda B- 1 (2BHK) Row House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	90%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	80%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	90%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	80%

Yashoda B- 2 (2BHK)Row House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	90%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	80%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	90%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	40%

Yashoda B- 3 (2BHK) Row House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	80%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	60%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	70%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	60%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	40%

Yashoda B- 4 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	60%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	60%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
79	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	50%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	40%

Yashoda B- 5 (2BHK) Row House		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	75%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	60%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing.	50%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	40%

Yashoda B- 6 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	90%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	90%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	95%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	90%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	70%

Yashoda B- 7 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	85%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	80%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	90%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	90%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	70%

Yashoda B 8-A(1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	65%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	20%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	50%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-A (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	65%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	20%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	50%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-B (1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	45%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	20%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-B (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	45%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	20%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-C (1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	20%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-C (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	20%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-D (1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	85%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-D (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	85%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-E (1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	85%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Yashoda B 8-E (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	85%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

PLOT NAND

Nand B- 1 (4BHK) Bungalow		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	85%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	80%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	85%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	80%

Nand B- 2 (3BHK-Twin) Bungalow		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Nand B- 3 (3BHK-Twin) Bangalow		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Nand B 4-A (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Nand B 4-A (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Nand B 4-B (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Nand B 4-B (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Nand B 4-C (1) (3BHK Apartment) (G. Floor to 3rd Floor)

Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	60%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Nand B 4-C (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	60%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Nand B 4-D (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	45%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Nand B 4-D (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	45%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Nand B 4-E (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	60%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Nand B 4-E (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	60%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	0%

Nand B 4-F (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

Nand B 4-F (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to obtain occupation/ completion certificate	100%

TABLE B

Sr. No.	Common areas and facilities, Amenities	Proposed (yes/no)	Percentage of work done	Details
1	Internal Roads & Footpaths	Yes	90 %	12 m vide road
2	Water supply	Yes	90 %	Underground & overhead tanks
3	Sewerage (chamber, lines, septic Tank, STP)	Yes	100 %	Eco drain pipe used for lines, Chambers, Septic Tank & STP.
4	Storm water drain	Yes	100 %	RCC Storm Water Drain 600 x 600
5	Landscaping & Tree plantation	Yes	100 %	Mix plants
6	Street Lighting	Yes	100 %	LED Street Lights & Poles.
7	Community Buildings	No	%	
8	Treatment and disposal of sewage and sullage water	Yes	100 %	Through STP
9	Solid waste management & disposal	Yes	100 %	Segregation and Disposal
10	water conservation, Rain water harvesting	Yes	80 %	56 Pits for Rain Water Harvesting.
11	Energy management	Yes	100 %	CFL fixtures in common areas.

12	Fire protection and fire safety requirements	Yes	30%	As per NMC Norms
13	Electrical meter room, sub-station, receiving station	Yes	100 %	Electrical Transformer.

Yours Faithfully

Mamta Sanghi

Signature & Name of L. S./ Architect

(Licence No.....)

MAMTA SANGHI
Architect. Reg. No. CA/94/16998
Govt. Reg.Valuer - Cat.I/125/2010-11
Approved Valuer, Reg. No. A-10618
56, Shivaji Nagar, Nagpur - 440 010