SANGHI CONSULTING ENGINEERS (I) PVT. LTD.
PROJECT MANAGEMENT | ARCHITECTURE | M.E.P | VALUATION
56, Shivaji Nagar, Nagpur -440010 TEL -0712-2249225
Website - www.sanghigroup.org
Email- info@sanghigroup.org

**FORM 1 [see Regulation 3]**
**ARCHITECT'S CERTIFICATE**

**(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)**

To
The Radha Madhav Developers
125, Ward No. 3, Abhyankar Road,
Sitabuldi, Nagpur – 440 012.

Date : 03/04/2023

**Subject : Certificate of Percentage of Completion of Construction Work of Vrindavan for Construction of 111 building(s) /Wing(s) situated on the Plot No. 1,2,4,5,6&7 Survey no./ Kh. No. 248,257/2, 258 of Mouza – Jamtha, Tah.- Nagpur Gramin, Dist.- Nagpur, having MahaRERA Registration Number – P50500002672 being developed by M/s Radha Madhav Developers.**

SIR,

We M/s. Sanghi Consulting Engineers India Pvt. Ltd. have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of Vrindavan for Construction of 111 Building(s), Wing(s) , situated on the plot bearing No. 1, 2, 4, 5, 6 & 7 C.N. No/CTS No./Survey no/ Kh. No. 248,257/2, 258 of village-Jamtha, taluka- Nagpur Gramin, District – Nagpur, PIN – 441122, admeasuring 188529.2 Sq. Mtrs. sq.mts. area having MahaRERA Registration Number – P50500002672 being developed by M/s Radha Madhav Developers.

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Mamta Sanghi
MAMTA SANGHI
Architect Reg. No. CA / 1994 / 16896

**TABLE A**

**PLOT DEVKI**

| Devaki B- 1 (6BHK) Bungalow | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 90% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 92% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 92% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 92% |
| | | |

| Devaki B- 2 (3BHK-Twin) Bungalow | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| Devaki B- 2 (2BHK) Row House | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| Devaki B 3-A (1) (2BHK- Apartment) (Basement to 3rd Floor) | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| Devaki - B 3-A (2) (2BHK- Apartment) (4th Floor) | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| Devaki B 3-B (1) (2BHK- Apartment) (Basement to 3rd Floor) | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| Devaki -B 3-B (2) (2BHK- Apartment) (4th Floor to 8th Floor) | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |

| | | |
|---|---|---|
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Devaki B 3-C (1) (2BHK- Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |

| | | |
|---|---|---|
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Devaki B 3-C (2) (2BHK- Apartment) (4th Floor to 8th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |

| | | |
|---|---|---|
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Devaki B 3-D Wing (2BHK- Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 85% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |

| | | |
|---|---|---|
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Devaki B 3-D (2) (2BHK- Apartment) (4th Floor to 8th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 85% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Devaki B 3-E (1) (2BHK- Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Devaki B 3-E (2) (2BHK- Apartment) (4th Floor to 8th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Devaki B 3-F (1) (2BHK- Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Devaki B 3-F (2) (2BHK- Apartment) (4th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

## PLOT VASUDEV

| Vasudev B-1 (6BHK) Bungalow | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Vasudev B 2 (4BHK) Bungalow** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Vasudev B 3 (4BHK) Bungalow** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Vasudev B 4 & 5 –(9 BHK) Bungalow** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Vasudev B 6-A (1) (4BHK Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 92% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 90% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Vasudev B 6-A (4BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 91% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 90% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Vasudev B 6-B (1) (4BHK Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 25% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 6-B (2) (4BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 25% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 7 (1) (4BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 25% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 7 (2) (4BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 25% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 8-A (4BHK Apartment) (G. Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 0% |
| 2 | 0 Number of basement(s) & plinth | 0% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 0% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 8-B (4BHK Apartment) (G. Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 0% |
| 2 | 0 Number of basement(s) & plinth | 0% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0 Stilt floor | 0% |
| 5 | Slabs of super structure | 0% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 9 (4BHK Apartment) (G. Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 0% |
| 2 | 0 Number of basement(s) & plinth | 0% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 0% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 10 (4BHK Apartment) (G. Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 0% |
| 2 | 0 Number of basement(s) & plinth | 0% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 0% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 11 (4BHK Apartment) (G. Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 0% |
| 2 | 0 Number of basement(s) & plinth | 0% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0 Stilt floor | 0% |
| 5 | Slabs of super structure | 0% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Vasudev B 12 (4BHK) Bungalow** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Vasudev B 13 (4BHK) Bungalow** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

**PLOT RUKMINI**

| **Rukmani B 1 (2BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 2 (2BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 3 (1BHK Double Duplex)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 4 (1BHK Double Duplex)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 5 (4BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 75% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 82% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 62% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 53% |
| | | |

| **Rukmani B 6 (4BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 0% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 7 (4BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 8 (4BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 9 (6BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 52% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 51% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 41% |
| | | |

| **Rukmani B - 10 (6BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 51% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 53% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 5% |
| | | |

| **Rukmani B- 11 (6BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 0% |
| 2 | 0 Number of basement(s) & plinth | 0% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0 Stilt floor | 0% |
| 5 | Slabs of super structure | 0% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 10% |
| | | |

| **Rukmani B- 12 (6BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B-13 (6BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 42% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 51% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 43% |
| | | |

| **Rukmani B-14-A(1) (3BHK Apartment) (Basement to 2nd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 72% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 14-A(2) (3BHK Apartment) (3rd Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 68% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 14-B (1) (3BHK Apartment) (Basement to 2nd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 25% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 14-B (2) (3BHK Apartment) (3rd Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 25% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 14-C (1) (3BHK Apartment) (Basement to 2nd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 25% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 14-C (2) (3BHK Apartment) (3rd Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 60% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 25% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 14-D (1) (3BHK Apartment) (Basement to 2nd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 14-D (2) (3BHK Apartment) (3rd Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 15-A(1) (3BHK Apartment) (Basement to 2nd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 15-A (2) (3BHK Apartment) (3rd Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Rukmani B 15-B (1) (3BHK Apartment) (Basement to 2nd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 80% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 15-B (2) (3BHK Apartment) (3rd Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 84% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 0% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 55% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 15-C (1) (3BHK Apartment) (Basement to 2nd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 25% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 90% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 15-C (2) (3BHK Apartment) (3rd Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 20% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 90% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 15-D (1) (3BHK Apartment) (Basement to 2nd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 25% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 90% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Rukmani B 15-D (2) (3BHK Apartment) (3rd Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 20% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 90% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

## PLOT SUDAMA

| Sudama B- 1 (1BHK) Row House | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B- 2 (1BHK) House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B- 3 (1BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B-4 (1BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B-5 (1BHK)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B-6 (1BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B- 7 (1BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 8-A (1) (1BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 8-A (2) (1BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 8-B (1) (1BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 8-B (2) (1BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 9-A (1) (1BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 92% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 9-A (2) (1BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 91.5% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 9-B(1) (1BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 9-B (2) (1BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 9-C (1) (1BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 9-C (2) (1BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | % |
| 4 | 0 Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Sudama B 10 (1) (1BHK Apartment) (G. Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 67% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 91% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 5% |
| | | |

**PLOT YASHODA**

| Yashoda B- 1 (2BHK) Row House | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 90% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 80% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 90% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 80% |
| | | |

| **Yashoda B- 2 (2BHK)Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 90% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 80% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 80% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 90% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 70% |
| | | |

| **Yashoda B- 3 (2BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 80% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 70% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 70% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 70% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 70% |
| | | |

| **Yashoda B- 4 (2BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 72% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 70% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 80% |
| 79 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 70% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 70% |
| | | |

| **Yashoda B- 5 (2BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 75% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 62% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 80% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 50% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 42% |
| | | |

| **Yashoda B- 6 (2BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 90% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 90% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 95% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 90% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 72% |
| | | |

| **Yashoda B- 7 (2BHK) Row House** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | % |
| 4 | Stilt floor | % |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 85% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 80% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 90% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 90% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 72% |
| | | |

| **Yashoda B 8-A(1) (2BHK Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Yashoda B 8-A (2) (2BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Yashoda B 8-B (1) (2BHK Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 78% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Yashoda B 8-B (2) (2BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 0 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 75% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Yashoda B 8-C (1) (2BHK Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 25% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 80% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 5% |
| | | |

| Yashoda B 8-C (2) (2BHK Apartment) (4th Floor to 7th Floor) | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 25% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 80% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 5% |
| | | |

| **Yashoda B 8-D (1) (2BHK Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 5% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 5% |
| | | |

| **Yashoda B 8-D (2) (2BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 5% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 5% |
| | | |

| **Yashoda B 8-E (1) (2BHK Apartment) (Basement to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 5% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 5% |
| | | |

| **Yashoda B 8-E (2) (2BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 5% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 0% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 5% |
| | | |

## PLOT NAND

| Nand B- 1 (4BHK) Bungalow | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B- 2 (3BHK-Twin) Bungalow** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B- 3 (3BHK-Twin) Bangalow** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | Stilt floor | 0% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-A (1) (3BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 1 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-A (2) (3BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-B (1) (3BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-B (2) (3BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-C (1) (3BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-C (2) (3BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-D (1) (3BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 50% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 80% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Nand B 4-D (2) (3BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 50% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 0% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 80% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 0% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 0% |
| | | |

| **Nand B 4-E (1) (3BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-E (2) (3BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-F (1) (3BHK Apartment) (G. Floor to 3rd Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | 100% |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

| **Nand B 4-F (2) (3BHK Apartment) (4th Floor to 7th Floor)** | | |
|---|---|---|
| **Sr. No.** | **Tasks/ Activity** | **Percentage of Work done** |
| 1 | Excavation | 100% |
| 2 | 0 Number of basement(s) & plinth | % |
| 3 | 0 Number of Podiums | 0% |
| 4 | 1 Stilt floor | 100% |
| 5 | Slabs of super structure | 100% |
| 6 | Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises | 100% |
| 7 | Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises | 100% |
| 8 | Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks | 100% |
| 9 | The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing, | 100% |

| | | |
|---|---|---|
| 10 | Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities. | 100% |
| | | |

**TABLE B**

| Sr. No. | Common areas and facilities, Amenities | Proposed (yes/no) | Percentage of work done | Details |
|---|---|---|---|---|
| 1 | Internal Roads & Footpaths | Yes | 100 % | 12 m vide road |
| 2 | Water supply | Yes | 100 % | Underground & overhead tanks |
| 3 | Sewerage (chamber, lines, septic Tank, STP) | Yes | 100 % | Eco drain pipe used for lines, Chambers, Septic Tank & STP. |
| 4 | Storm water drain | Yes | 100 % | RCC Storm Water Drain 600 x 600 |
| 5 | Landscaping & Tree plantation | Yes | 100 % | Mix plants |
| 6 | Street Lighting | Yes | 100 % | LED Street Lights & Poles. |
| 7 | Community Buildings | No | 60% | |
| 8 | Treatment and disposal of sewage and sullage water | Yes | 100 % | Through STP |

| | | | | |
|---|---|---|---|---|
| 9 | Solid waste management & disposal | Yes | 100 % | Segregation and Disposal |
| 10 | water conservation, Rain water harvesting | Yes | 100 % | 56 Pits for Rain Water Harvesting. |
| 11 | Energy management | Yes | 100 % | CFL fixtures in common areas. |
| 12 | Fire protection and fire safety requirements | Yes | 50% | As per NMC Norms |
| 13 | Electrical meter room, sub-station, receiving station | Yes | 100 % | Electrical Transformer. |

Mamta Sanghi

MAMTA SANGHI
Architect Reg. No. CA / 1994 / 16898

Yours Faithfully

Signature & Name of L. S./ Architect

(License No……..)

Agreed and accepted by

Signature of Promoter

Name:
Date: