SANGHI CONSULTING ENGINEERS (I) PVT. LTD.
PROJECT MANAGEMENT | ARCHITECTURE | M.E.P | VALUATION
101, Laxmi Keshav Apartments, Near Park corner, Dhantoli, Nagpur -440012
TEL -0712-2249225
Website - www.sanghigroup.org
Email- info@sanghigroup.org

FORM 1 [see Regulation 3]

ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

As on 31st March 2025

To

Date : 01/04/2025

The Radha Madhav Developers
125, Ward No. 3, Abhyankar Road,
Sitabuldi, Nagpur – 440 012.

Subject : Certificate of Percentage of Completion of Construction Work of Vrindavan for Construction of 111 building(s) /Wing(s) situated on the Plot No. 1,2,4,5,6&7 Survey no./ Kh. No. 248,257/2, 258 of Mouza – Jamtha, Tah.- Nagpur Gramin, Dist.- Nagpur, having MahaRERA Registration Number – P50500002672 being developed by M/s Radha Madhav Developers.

SIR,

We M/s. Sanghi Consulting Engineers India Pvt. Ltd. have undertaken assignment as Architect /Licensed Surveyor of certifying Percentage of Completion of Construction Work of Vrindavan for Construction of 111 Building(s), Wing(s) , situated on the plot bearing No. 1, 2, 4, 5, 6 & 7 C.N. No/CTS No./Survey no/ Kh. No. 248,257/2, 258 of village-Jamtha, taluka- Nagpur Gramin, District – Nagpur, PIN –441122, admeasuring 188529.2 Sq. Mtrs. sq.mts. area having MahaRERA Registration Number – P50500002672 being developed by M/s Radha Madhav Developers.

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

Mamta Sanghi
MAMTA SANGHI
Architect Reg. No.CA/1994/16898

TABLE A

PLOT DEVKI

Devaki B- 1 (6BHK) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%
10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B- 2 (3BHK-Twin) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%
10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B- 2 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%
10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-A (1) (2BHK- Apartment) (Basement to 3rd Floor)

Sr. No.	Tasks/ Activity	Percentage of Work done
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%

5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%
10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki - B 3-A (2) (2BHK- Apartment) (4th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%
10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-B (1) (2BHK- Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%

4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%
10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%
Devaki -B 3-B (2) (2BHK- Apartment) (4th Floor to 8th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%

8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%
10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-C (1) (2BHK- Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-C (2) (2BHK- Apartment) (4th Floor to 8th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-D Wing (2BHK- Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-D (2) (2BHK- Apartment) (4th Floor to 8th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-E (1) (2BHK- Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-E (2) (2BHK- Apartment) (4th Floor to 8th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-F (1) (2BHK- Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Devaki B 3-F (2) (2BHK- Apartment) (4th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

PLOT VASUDEV

Vasudev B-1 (6BHK) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Vasudev B 2 (4BHK) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Vasudev B 3 (4BHK) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Vasudev B 4 & 5 –(9 BHK) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Vasudev B 6-A (1) (4BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	95%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	95%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Vasudev B 6-A (4BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	95%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	95%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Vasudev B 6-B (1) (4BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	30%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 6-B (2) (4BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	30%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 7 (1) (4BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	30%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 7 (2) (4BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	30%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 8-A (4BHK Apartment) (G. Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 8-B (4BHK Apartment) (G. Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 9 (4BHK Apartment) (G. Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 10 (4BHK Apartment) (G. Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 11 (4BHK Apartment) (G. Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Vasudev B 12 (4BHK) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Vasudev B 13 (4BHK) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

PLOT RUKMINI

Rukmani B 1 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 2 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 3 (1BHK Double Duplex)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 4 (1BHK Double Duplex)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 5 (4BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	93%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	93%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	92%

Rukmani B 6 (4BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 7 (4BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 8 (4BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 9 (6BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	0Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B - 10 (6BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B- 11 (6BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	0%
2	0 Number of basement(s) & plinth	0%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	0%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	0%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	10%

Rukmani B- 12 (6BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B-13 (6BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B-14-A(1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	90%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 14-A(2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	90%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 14-B (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	28%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 14-B (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	26%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 14-C (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	28%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 14-C (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	60%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	26%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 14-D (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 14-D (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 15-A(1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 15-A (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Rukmani B 15-B (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	82%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 15-B (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	0%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	57%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 15-C (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	26%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	92%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 15-C (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	31%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	92%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 15-D (1) (3BHK Apartment) (Basement to 2nd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	26%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	92%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

Rukmani B 15-D (2) (3BHK Apartment) (3rd Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	22%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	91%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	0%

PLOT SUDAMA

Sudama B- 1 (1BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B- 2 (1BHK) House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B- 3 (1BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B-4 (1BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B-5 (1BHK)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B-6 (1BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B- 7 (1BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 8-A (1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 8-A (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 8-B (1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 8-B (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 9-A (1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 9-A (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	1 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 9-B(1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 9-B (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 9-C (1) (1BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 9-C (2) (1BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	%
4	0 Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Sudama B 10 (1) (1BHK Apartment) (G. Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	80%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	20%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	92%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	25%

PLOT YASHODA

Yashoda B- 1 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	91%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	81%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	91%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	81%

Yashoda B- 2 (2BHK)Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	91%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	82%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	81%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	91%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	72%

Yashoda B- 3 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	83%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	72%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	71%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	72%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	71%

Yashoda B- 4 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	96%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	96%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	96%
79	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	96%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	96%

Yashoda B- 5 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	80%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	70%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	82%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	55%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	55%

Yashoda B- 6 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Yashoda B- 7 (2BHK) Row House		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	%
4	Stilt floor	%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	92%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	92%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	92%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	92%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	92%

Yashoda B 8-A(1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	0 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Yashoda B 8-A (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Yashoda B 8-B (1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	88%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Yashoda B 8-B (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	0 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	77%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Yashoda B 8-C (1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	30%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	10%

Yashoda B 8-C (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	30%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	80%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	10%

Yashoda B 8-D (1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	10%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	10%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	10%

Yashoda B 8-D (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	10%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	10%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	10%

Yashoda B 8-E (1) (2BHK Apartment) (Basement to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	10%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	10%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	10%

Yashoda B 8-E (2) (2BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	10%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	0%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	10%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	0%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	10%

PLOT NAND

Nand B- 1 (4BHK) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B- 2 (3BHK-Twin) Bungalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B- 3 (3BHK-Twin) Bangalow		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	Stilt floor	0%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-A (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	1 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-A (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-B (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-B (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-C (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-C (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-D (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	76%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	26%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	91%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	66%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	5%

Nand B 4-D (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	76%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	26%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	91%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	66%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	5%

Nand B 4-E (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-E (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-F (1) (3BHK Apartment) (G. Floor to 3rd Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	100%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

Nand B 4-F (2) (3BHK Apartment) (4th Floor to 7th Floor)		
Sr. No.	**Tasks/ Activity**	**Percentage of Work done**
1	Excavation	100%
2	0 Number of basement(s) & plinth	%
3	0 Number of Podiums	0%
4	1 Stilt floor	100%
5	Slabs of super structure	100%
6	Internal walls, internal plaster, floorings within flats/premises, Doors and windows, to each of the Flat/premises	100%
7	Sanitary fittings within the flat/premises, electrical fittings within the flat/ premises	100%
8	Staircases, Lifts walls & Lobbies at each floor level connecting staircases & Lifts, overhead and underground water Tanks	100%
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the building/wing,	100%

10	Installation of lifts, water pumps, Firefighting fittings and equipment as per CFO NOC, Electrical fittings to common areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to building/ wing, compound wall and all other requirements as may be required to complete project as per specifications in agreement of Sale. Any other activities.	100%

TABLE B

Sr. No.	Common areas and facilities, Amenities	Proposed (yes/no)	Percentage of work done	Details
1	Internal Roads & Footpaths	Yes	100 %	12 m vide road
2	Water supply	Yes	100 %	Underground & overhead tanks
3	Sewerage (chamber, lines, septic Tank, STP)	Yes	100 %	Eco drain pipe used for lines, Chambers, Septic Tank & STP.
4	Storm water drain	Yes	100 %	RCC Storm Water Drain 600 x 600
4	Miscellaneous works	Yes	100%	
5	Landscaping & Tree plantation	Yes	100 %	Mix plants
6	Street Lighting	Yes	100 %	LED Street Lights & Poles.
7	Community Buildings	No	70%	
7	Overall rate increment due to increase in duration of project	Yes	72%	
8	Treatment and disposal of sewage and sullage water	Yes	100 %	Through STP
9	Solid waste management & disposal	Yes	100 %	Segregation and Disposal

10	water conservation, Rain water harvesting	Yes	100 %	56 Pits for Rain Water Harvesting.
11	Energy management	Yes	100 %	CFL fixtures in common areas.
12	Fire protection and fire safety requirements	Yes	65%	As per NMC Norms
13	Electrical meter room, sub-station, receiving station	Yes	100 %	Electrical Transformer.

Yours Faithfully

Signature & Name of L. S./ Architect

(License No……..)

Mamta Sanghi

MAMTA SANGHI
Architect Reg. No.CA/1994/16898

Agreed and accepted by

Signature of Promoter

Name:
Date: