FORM-2 [see Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account- Project wise)

Date : 29.7.17

To

Kaushal logistics Pvt. Ltd.

Mumbai

Subject : Certificate of Percentage of Completion of Construction Work of 1 No. of Building , 2 Wing(s) of the 1st Phase of the Project situated on the Plot bearing C.N. No/CTS 101/2 demarcated by its boundaries, to the North Open Space, to the South Raman Science Centre, to the East Gandhi Sagar lake & to the West Nala, of State Maharashtra , Division Nagpur, admeasuring 3589.61 sq.mts. area being developed Kaushal logistics Pvt. Ltd.

Sir,

I Varun Raje have undertaken assignment as Engineer of certifying Percentage of completion of Construction Work of the 1 Building(s) / 2 Wing(s) of the 1Phase of the Project, situated on the plot bearing C.N. No/CTS No./Survey no./ Final Plot no 101/2 of Division Division Nagpur, admeasuring 3589.61 sq.mts. area being developed by Kaushal logistics Pvt. Ltd.

1. Following technical professionals are appointed by Owner / Promoter :-

   (i) Suresh Mistry as L.S. / Architect ;

   (ii) H.M Raje as Structural Consultant

   (iii) M/s Sheth Tecno as MEP Consultant

   (iv) Khusbu Agarwal as Site Supervisor

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the Building(s) of the project. Our estimated cost calculations are based on the Drawings/plans made available to us for the project under reference by the Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by inhouse developer, quantity Surveyor*

Raje Project Management Consultants, Sakaar, RSC - 4, 391-217A, Sector - 1, Gorai, Near Best Quarters, Borivali (W), Mumbai - 400 091.
T: 91-22-2867 6388 • F 2867 6477 • W: www.rajeconsultants.com

appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs.30,50,00,000/- (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the NMC being the Planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs.27,00,00,000/- (Total of Table A and B). The amount of Estimated Cost Incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate / Completion Certificate from NMC (planning Authority) is estimated at Rs.3,50,00,000/- (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below :

TABLE A

Building /Wing bearing (i WING)

Sr.No.	Particulars	Amount Rs.
1	Total Estimated cost of the building/wing as on date of Registration is	15,00,00,000/-
2	Cost incurred (based on the Estimated cost)	13,50,00,000/-
3	Work done in Percentage (as Percentage of the estimated cost)	90%
4	Balance Cost to be Incurred (Based on Estimated Cost)	1,50,00,000/-
5	Cost Incurred on Additional /Extra Items as on Date not included in the Estimated Cost	25,00,000/-

Raje Project Management Consultants, Sakaar, RSC - 4, 391-217A, Sector - 1, Gorai, Near Best Quarters, Borivali (W), Mumbai - 400 091.
T: 91-22-2867 6388 • F 2867 6477 • W: www.rajeconsultants.com

(J WING)

Sr.No.	Particulars	Amount Rs.
1	Total Estimated cost of the building/wing as on date of Registration is	15,00,00,000/-
2	Cost incurred (based on the Estimated cost)	13,50,00,000/-
3	Work done in Percentage (as Percentage of the estimated cost)	90%
4	Balance Cost to be Incurred (Based on Estimated Cost)	1,50,00,000/-
5	Cost Incurred on Additional /Extra Items as on Date not included in the Estimated Cost	25,00,000/-

Yours Faithfully

Signature of Engineer

* Note

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupation Certificate /Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated can be relied upon by the Engineer. In case of independent quantity surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for development of the Real estate Project will result in amendment of the cost incurred/to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

Raje Project Management Consultants, Sakaar, RSC - 4, 391-217A, Sector - 1, Gorai, Near Best Quarters, Borivali (W), Mumbai - 400 091.
T: 91-22-2867 6388 • F 2867 6477 • W: www.rajeconsultants.com