Based on Site Inspection, with respect of the Building of the aforesaid Real Estate Project , I certify that as on the date of this certificate, the Percentage of Work done for building of the Real Estate Project as registered *vide* number _____
under MahaRERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table B.

TABLE-A

Building **Glorious Plaza III** (to be prepared separately for each Building of the Project)

Sr. No.	Tasks /Activity	Percentage of work done
1	Excavation	100
2	1 - number of Plinth	100
3	0 number of Podiums	0
4	1 - Stilt Floor	100
5	7 - number of Slabs of Super Structure	100
6	*Internal Walls, Internal Plaster, Floorings within Plaster, Floorings within Flats / Premises, Doors and Windows to each of the Flat/Premises.*	80
7	*Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises.*	70
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks.	70
9	*The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.*	90
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to obtain Occupation / Completion Certificate.	20