TABLE-B

Internal and External Development Works in respect of the entire Registered Phase

S.No	Common areas and Facilities, Amenities	Proposed (Yes / No)	Percentage of Work done	Details
1	2	3	4	5
1	Internal Roads & Footh-paths.	No		Will Done By NIT Metro
2	Water Supply	Yes	90	2 Borewell
3	Sewarage (chamber, lines, Septic Tank , STP).	Yes	95	Will Done By NIT Metro
4	Storm Water Drains	No	0	
5	Landscaping& Tree Planting.	Yes	10	Work In Progress
6	Street Lighting	Yes	10	Work In Progress
7	Community Buildings	No	0	
8	Treatment and disposal of sewage and sullage water.	No	0	
9	Solid Waste management & Disposal.	No	0	
10	Water conservation, Rain water harvesting.	Yes	50	Will Done By NIT Metro
11	Energy management	No	0	
12	Fire protection and fire safety requirements	Yes	0	
13	Electrical meter room, sub-station, receiving station.	Yes	0	
14	Others (Option to Add more).	No	0	

Yours Faithfully,

S. B. Malode & Associates
M. Tech. (Structure)
Consulting Engineers & Structural Designers
NIT L. S. No :- 2791
458, Near Medical Sq.,
Chandan Nagar, Nagpur-09

SUDERSH BHIMRAO MALODE

of L.S 2971