FORM - 1

ARCHITECT'S CERTIFICATE

Date: 14.08.2021

To,
M/s. Sandesh Infrastructures Pvt. Ltd., Director Mr. Dilip P. Agrawal
Subject: Certificate of percentage of Completion of Construction Work of **"Sandesh City apartments 5** [RERA Registration Number] situated on Kh. Nos. 186/1,186/2,186/3,186/5,188/1,188/2,189/1, 189/2,189/3,of Mouza : JAMTHA, P. H. No. 42, Grampanchayat: Jamtha, Tahsil& District : Nagpur,. Demarcated by its boundaries (latitude and longitude of the end points)21.00 N, 79.02 E,PIN: 441122 admeasuring 191300.00 sq.m. Being developed byM/s. Sandesh infrastructuresPvt. Ltd., Director Mr. Dilip P. Agrawal.

Sir,
We, Ar. Aditya Indurkar have undertaken assignment as **Architect** of certifying Percentage of Completion of Construction Work of **Sandesh City apartments 5** [RERA Registration Number] situated on Kh. Nos. 186/1,186/2,186/3,186/5,188/1,188/2,189/1, 189/2,189/3,of Mouza : JAMTHA, P. H. No. 42, Grampanchayat: Jamtha, Tahsil& District : Nagpur,. Demarcated by its boundaries (latitude and longitude of the end points)21.00 N, 79.02 E,PIN: 441122 admeasuring 191300.00 sq.m. Being developed by M/s. Sandesh infrastructures Pvt. Ltd., Director Mr. Dilip P. Agrawal.

1. Following technical professionals are appointed by Owner / Promoters:
    i. Ar. Aditya Indurkar as Architects

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project, I Certify that as on date of this certificate, the Percentage of Work done for each of the building/Wing of the Real Estate Project as registered vide number _____ under RERA is as pert table A herein below. The percentage of the work executed with respect to each of the major activity of the Building/Wing and Overall Percentage of work done with respect to each Building/Wing is detailed in the Table B.

TABLE - A

Residential layout

Sr. No Tasks / Activity	Percentage of Work Done
1. Excavation	n.a.
2. Plinths 26 Nos.	n.a.
3. number of podiums(no podiums)	n.a.
4. Stilt Floor 0 Nos.	n.a.
5. 2 number of Slabs of Super Structure	n.a.
6. Internal walls, Internal Plaster, Floorings within shops/ Premises, Doors and windows to each of the shops / Premises	n.a.
7. Sanitary Fittings within the Shops/Premises, Electrical Fittings within the Shops/Premises	n.a.
8. Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tank	n.a.
9. The external plumbing and external Plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	n.a.
10. Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fitting to Common Area, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of area appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate.	n.a.

TABLE – B

Internal & External Development Works in Respect of the entire Registered Phase

S. No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	% of work done	Details
	Internal Roads &Footpaths	yes	80%	
	Water Supply	yes	80%	As per plan
	Sewerage (chamber, lines, Septic Tank, STP)	Yes	80%	As per plan
	Storm Water Drains	Yes	80%	As per plan
	Landscaping & Tree Planting	no	75%	
	Street Lighting	yes	20%	As per plan
	Community Buildings	yes	0%	As per plan
	Treatment and disposal of sewage and sullage water	No	N.A.	
	Solid Waste Management and disposal.	No	N.A.	
	Water Conservation, Rain water harvesting	Yes	80%	As per plan
	Energy Management	No	N.A.	
	Fire protection and fire safety requirement	No	N.A.	
	Electrical meter room, sub-station, receiving station	Yes	80%	As per plan

Yours Faithfully
Signature &Name:

AR.ADITYA INDURKAR
(License No. CA/2010/50537):

