P.S.CONSULTANTS

Date : 30-09-2018

ARCHITECT'S CERTIFICATE

To,

Luxora Infrastructures Pvt. Ltd.

6th floor, Sun Plaza, Hariom Nagar,

Off Eastern Express highway,

Mulund (East), Mumbai – 400 081.

Site Address: On the Plot bearing Khasra Nos- 48/2, 50, 51, 56/2, 63/1, 63/2, 64/1, 64/2, 65/1, 65/2, 65/4, 65/5, 66/1, 66/2, 68, 69, 70, 71, 73/1, 73/2, 74, 75/1, 75/3, 75/4, 76, 77, 78, 79, 80/1, 80/2, 80/3, 81/1, 81/2, 81-2/1, 81-2/2, 81-2/3, 81-2/4, 81-2/5, 81-2/6, 82, 83, 84/1, 84/2, 85/1, 85/2, 85/3, 86-A, 86-B/1/1 & 86-B/1/2, 86-B/2, 87, 88-1, 2, 3, 4, 90/1, 90/2, 91, 92, 93, 94, 95/A, 95/B, 96/1, 96/2, 96/3, 96/4, 97/1, 97/2, 97/3, 98, 99/1, 99/2, 100/2, 101/1, 101/2, 102, 103, 104/1, 104/2, 104/3, 105/1, 105/2, 106/1, 106/2, 107, 108/1, 108/2, 108/3, 109/3, 110/1(110/4 new), 110/2(110/5 new), Demarcated by boundaries- Part of **Pora river** on the north, **Khasra nos. 46, 47, 52, 55, 57 and others** on the south, **Pipla – Kharsoli road** on the East, **Ghogli village boundary** on the west, Village Pipla, Tahsil-**Nagpur(Rural.)**, District- **Nagpur- 440034, admeasuring 11,60,000 Sq.Mtr.** area.

Developed By : **Luxora Infrastructures Pvt. Ltd.**

Reference : **MahaRERA Registration Number P50500013138**

Subject : **Certificate of Percentage Completion** of development work of **Plotting project, 'Meadows'** of the Project **Ensaara Metropark** which is **part of 3rd Phase.**
(RERA No.- P50500013138)

Sir,

I/we P S Consultants have undertaken assignment as an Architect/Licensed surveyor of certifying percentage of completion of development work of the **Plotting project – 'Meadows'** of **Ensaara Metropark** which is part of **Third Phase** of the project situated on plot bearing Khasra Nos- 48/2, 50, 51, 56/2, 63/1, 63/2, 64/1, 64/2, 65/1, 65/2, 65/4, 65/5, 66/1, 66/2, 68, 69, 70, 71, 73/1, 73/2, 74, 75/1, 75/3, 75/4, 76, 77, 78, 79, 80/1, 80/2, 80/3, 81/1, 81/2, 81-2/1, 81-2/2, 81-2/3, 81-2/4, 81-2/5, 81-2/6, 82, 83, 84/1, 84/2, 85/1, 85/2, 85/3, 86-A, 86-B/1/1 & 86-B/1/2, 86-B/2, 87, 88-1, 2, 3, 4, 90/1, 90/2, 91, 92, 93, 94, 95/A, 95/B, 96/1, 96/2, 96/3, 96/4, 97/1, 97/2, 97/3, 98, 99/1, 99/2, 100/2, 101/1, 101/2, 102, 103, 104/1, 104/2, 104/3, 105/1, 105/2, 106/1, 106/2, 107, 108/1, 108/2, 108/3, 109/3, 110/1(110/4 new), 110/2(110/5 new), Part of **Pora river** on the north, **Khasra nos. 46, 47, 52, 55, 57 and others** on the south, **Pipla – Kharsoli road** on the East, **Ghogli village boundary** on the west, Village Pipla, Tahsil-**Nagpur(Rural.)**, District- **Nagpur- 440034,** being developed by **Luxora Infrastructures Pvt. Ltd.**

1. Following technical professionals are appointed by **Luxora Infrastructures Pvt. Ltd.**

(i) **M/s. Sanrachna as an Architect;**

(ii) **M/s. GIVPL as infrastructure contractor,**

2. Based on site inspection, with respect of development of the aforesaid Real estate Project, I/we certify that as on the date of this certificate, the percentage of work done for common areas and facilities of Real Estate Project 'Meadows' are registered vide P50500013138 under MahaRERA is as per Table herein below. This is apportioned percentage towards total infrastructure work in the township.

INTERNAL & EXTERNAL DEVELOPMENT IN RESPECT OF PLOTTING PROJECT 'MEADOWS' PERCENTAGE COMPLETION OF COMMON AREAS AND FACILITIES AS ON SEPTEMBER-2018

Sr.No.	Description	%age of Work Done
1	Internal Road & footpath	76.38%
2	Water Supply	54.94%
3	Sewerage (Sewer lines and Chanbers)	79.11%
4	Strom Water Drain	94.07%
5	Land Scape & Tree Planting	80.00%
6	Street Light	0.00
7	Community Building (Including Interior Work)	75.86
8	Treatment and disposal of sewage and sullage water	67.24%
9	Solid waste management and disposal	N.A.
10	Water conservation, rain water harvesting	0.00
11	Energy management	N.A.
12	Fire protection and fire safety requirements	N.A.
13	Electrical meter room, substation, receiving station	50.86%

Thanking You,
Your's Sincerely,
For P S CONSULTANTS

RASHMI PINGLE
Architect
CA/2005/35678
(NIT-2509/COA)