8.	Treatment and disposal of sewage and sullage water	Yes	85	Work is in Progress
9.	Solid Waste management & Disposal	Yes	85	Work is in Progress
10.	Water conservation, Rain water harvesting	Yes	85	Work is in Progress
11.	Energy management	No	0	
12.	Fire protection and fire safety requirements	Yes	85	Work is in Progress
13.	Electrical meter room, sub-station, receiving station	Yes	95	Work Mostly Completed
14.	Others (Option to Add more)	N.A	0	

Yours Faithfully

NITIN PATIL

Signature & Name of Architect

(License NO Reg.No.CA/2008/42077)

Scanned by CamScanner

Table A

Building- 5 Wing A to C (to be prepared separately for each Building /Wing of the Project)

Sr. No	Tasks /Activity	Percentage of work done
1	Excavation	100
2	_____ number of Basement(s) and Plinth	N.A.
3	_____ number of Podiums	N.A.
4	Stilt Floor	N.A.
5	_____number of Slabs of Super Structure	100
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	100
7	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	97
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	97
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing,	97
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, Compliance to conditions of environment /CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation /Completion Certificate	95

TABLE-B

Internal & External Development Works in Respect of the entire Registered Phase

S.No.	Common areas and Facilities, Amenities	Proposed (Yes/No)	Percentage of Work done	Details
1	Internal Roads & Foothpaths	Yes	95	Work Mostly Completed
2.	Water Supply	Yes	80	Work is in Progress
3.	Sewarage (chamber, lines, Septic Tank , STP)	Yes	85	Work is in Progress
4.	Storm Water Drains	Yes	95	
5.	Landscaping & Tree Planting	Yes	70	Work is in Progress
6.	Street Lighting	Yes	95	Work Mostly Completed
7.	Community Buildings	No	0	

Scanned by CamScanner

8.	Treatment and disposal of sewage and sullage water	Yes	85	Work is in Progress
9.	Solid Waste management & Disposal	Yes	85	Work is in Progress
10.	Water conservation, Rain water harvesting	Yes	85	Work is in Progress
11.	Energy management	No	0	
12.	Fire protection and fire safety requirements	Yes	85	Work is in Progress
13.	Electrical meter room, sub-station, receiving station	Yes	95	Work Mostly Completed
14.	Others (Option to Add more)	N.A	0	

Yours Faithfully

NITIN PATIL

Signature & Name of Architect

(License NO Reg.No.CA/2008/42077)

Scanned by CamScanner