**TABLE A**

Building /Wing bearing Number LIG or called 21 LIG (1 Building)

**(to be prepared separately for each Building /Wing of the Real Estate Project)**

| Sr. No | Particulars | Amounts |
|---|---|---|
| 1 | Total Estimated cost of the building/wing as on 19.07.2017 date of Registration is | Rs. 3,10,78,188 /- |
| 2 | Cost incurred as on 19.7.2017 (based on the Estimated cost ) | Rs. 0 /- |
| 3 | Work done in Percentage (as Percentage of the estimated cost ) | 0 % |
| 4 | Balance Cost to be Incurred (Based on Estimated Cost) | Rs. 31078188/- |
| 5 | Cost Incurred on Additional /Extra Items as on Nil not included in the Estimated Cost (Annexure A) | Rs. ___N.A.___ /- |

M/s. R. K. SANCHETI

Proprietor

for Sanchuti

**TABLE A**

Building /Wing bearing Number EWS or called 56 EWS (1 Building)

**(to be prepared separately for each Building /Wing of the Real Estate Project)**

| Sr. No | Particulars | Amounts |
|---|---|---|
| 1 | Total Estimated cost of the building/wing as on 19.07.2017 date of Registration is | Rs. 5,33,78,973 /- |
| 2 | Cost incurred as on 15.7.2017 (based on the Estimated cost ) | Rs. 78,13,336 /- |
| 3 | Work done in Percentage (as Percentage of the estimated cost ) | 14 % |
| 4 | Balance Cost to be Incurred (Based on Estimated Cost) | Rs. 4,55,65,637/- |
| 5 | Cost Incurred on Additional /Extra Items as on Nil not included in the Estimated Cost (Annexure A) | Rs. ___N.A.___ /- |

M/s. R. K. SANCHETI

Proprietor

For Sancheti